

CONSTRUCTION SERVICES CHANGE ORDERS

| PROJECT | CONTRACTOR | CO# | CURRENT CONTRACT AMOUNT | CHANGE | REVISED AMOUNT | EXPLANATION (see attached) | SALES TAX SAVINGS * | * | |
|---|------------------------|-----|-------------------------|----------------|-----------------|--|-----------------------|--------------------|--|
| SUMMARY OF CONSTRUCTION SERVICES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE 4/6/2010 SCHOOL BOARD MEETING | | | | | | | | | |
| Bay Haven: Auxiliary Parking Lot | Jon F. Swift, Inc. | 1 | \$301,948.11 | +\$17,987.67 | \$319,935.78 | Provide revised storm drainage routing, move crosswalk, delete raised crosswalk, reroute security conduit, install speed table. | \$19,428.56 | R | |
| North County Technical Center - Phase 1A/II | Willis A. Smith Const. | 52 | \$24,149,043.00 | (\$342,404.56) | \$23,806,638.44 | DMP: Murphy Lighting (lighting package) | | R | |
| North County Technical Center - Phase 1A/II | Willis A. Smith Const. | 53 | \$23,806,638.44 | \$0.00 | \$23,806,638.44 | Make modifications to enclosure Rm. 2-275 & move door in Rm. 2-276; Reduce contractor allowance for expansion jointing cover assemblies; Replace original GMP control estimate w/ revised dated 2/22/2010. | | R | |
| Toledo Blade - Sidewalks | Jon F. Swift, Inc. | 1 | \$630,000.00 | (\$108,170.00) | \$521,830.00 | DMP: Cemex (concrete material) | \$6,170.00 | R | |
| TOTAL IN TAX SAVINGS: | | | | | | | (\$432,586.89) | \$25,598.56 | |

NOTE: The change orders (*identified above), for ratification, are the result of direct purchase of these items by the School Board to save sales tax.
 **A=Approval; R=Ratification