

**CHANGE ORDER SUMMARY**

**PROJECT NAME:  
BOOKER HIGH SCHOOL REBUILD: PHASE 1.A PORTABLE CAMPUS PLAN**

**CHANGE ORDER NO. ONE (1)**

**BOARD DATE:  
March 1, 2011**

---

ITEM 1) Description: Deduct the unused funds from the GMP contract via this Final Change Order.

Reason for Change: The final costs to complete the GMP have been reconciled. This Change Order deducts the remaining funds from the GMP Contract with Willis A. Smith Construction.

Cost of Change: DEDUCT: (\$45,282.35)

---

SUMMARY: ITEM 1) DEDUCT: (\$45,282.35)

---

**TOTAL COST:** DEDUCT: (\$45,282.35)

---

Total Direct Material Purchase amount to date and as a % of original contract:	<input type="text" value="\$0.00"/>	<input type="text" value="0.00%"/>
Total Tax Savings to date as a result of Direct Material Purchases:	<input type="text" value="\$0.00"/>	
Change Orders to date and % of original contract:	<input type="text" value="-\$45,282.35"/>	<input type="text" value="-7.470%"/>

---

SUBMITTED BY:	<b>Ernest F. DuBose II</b>	<small>Digitally signed by Ernest F. DuBose II DN: cn=Ernest F. DuBose II, o=School Board of Sarasota County, ou=Construction Services, email=ernest_dubose@sarasota.k12.fl.us, c=US Date: 2011.02.04 13:37:35 -05'00'</small>	<b>John C. Dougherty</b>	<small>Digitally signed by John C. Dougherty: DN: cn=John C. Dougherty, o=Sarasota County Schools, ou=Construction Services Department, email=John_dougherty@sarasota.k12.fl. us, c=US Date: 2011.02.09 14:57:24 -05'00'</small>
	<u>Ernest F. DuBose II, Project Manager</u>		<u>Dougherty</u>	

Is this a Design/Build continuing contract project? Yes \_\_\_ No **X** / If Yes, enter this C.O. amount here: = \$ \_\_\_\_\_



# AIA Document G701™ - 2001

## Change Order

<b>PROJECT (Name and address):</b> Booker High School Rebuild Phase 1.A - Portable Campus Plan 3201 North Orange Ave. Sarasota, FL 34234	<b>CHANGE ORDER NUMBER:</b> C01 <b>DATE:</b> December 15, 2010	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR (Name and address):</b> Willis A Smith Construction, Inc. 5001 Lakewood Ranch Blvd. N. Sarasota, Florida 34240	<b>ARCHITECT'S PROJECT NUMBER:</b> <b>CONTRACT DATE:</b> June 29, 2010 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:




(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Return of unused portion of GMP	-\$45,282.35
The original Guaranteed Maximum Price was	\$ 605,156.00
The net change by previously authorized Change Orders	\$ 0.00
The Guaranteed Maximum Price prior to this Change Order was	\$ 605,156.00
The Guaranteed Maximum Price will be decreased by this Change Order in the amount of	\$ 45,282.35
The new Guaranteed Maximum Price including this Change Order will be	\$ 560,873.65

The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is unchanged

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Harvard-Jolly Hawley Bryant	Willis A Smith Construction, Inc.	The School Board of Sarasota County, Florida
<b>ARCHITECT (Firm name)</b>	<b>CONTRACTOR (Firm name)</b>	<b>OWNER (Firm name)</b>
2714 Dr. Martin Luther King St., N., St. Petersburg, FL 33704	5001 Lakewood Ranch Blvd. N. Sarasota, Florida 34240	1960 Landings Boulevard, Sarasota, Florida 34231
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
		
<b>BY (Signature)</b>	<b>BY (Signature)</b>	<b>BY (Signature)</b>
Steve Johnson	Steve Arrington, Sr. Project Manager	John Dougherty Construction Services Department
<b>(Typed name)</b>	<b>(Typed name)</b>	<b>(Typed name)</b>
12/16/10	12/16/10	
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>

Digitally signed by John C. Dougherty  
DN: cn=John C. Dougherty, o=Sarasota  
County Schools, ou=Construction  
Services Department,  
c=us, email=jc.dougherty@sarasota.k12.fl.us, ou=US  
Date: 2011.12.09 14:57:03 -0500