

CHANGE ORDER SUMMARY

PROJECT NAME: LAUREL NOKOMIS BLDGS #3, #5 AND #10  
WATER PIPE EPOXY COATING

---

CHANGE ORDER NO. 7

BOARD DATE: AUGUST 7, 2007

---

ITEM 1)      Description:                      Add to epoxy coat domestic water pipes in Building #15.  
Reason for Change:  
Cost of Change:                      ADD \$64,210.45

SUMMARY:    ITEM 1)                      ADD:    \$64,210.45

TOTAL COST OF CHANGE:                      \$64,210.45

PROJECT TOTAL .....\$758,136.41  
ADD    \$ 64,210.45

TOTAL .....\$822,346.86

SUBMITTED BY:   
Don Hampton, Project Manager



# Contract Administration

## G701 Change Order

(Instructions on the reverse side)

### Distribution List:

Owner  \_\_\_\_\_  
 Architect \_\_\_\_\_  
 Contractor \_\_\_\_\_  
 Field \_\_\_\_\_  
 Other \_\_\_\_\_

**PROJECT (Name and address):** Laurel Nokomis.-Potable Water Pipe  
 1900 E. Laurel Road Coating  
 Nokomis, FL 34275

**CHANGE ORDER NUMBER:** Seven

**DATE:** 7/1/2007

**TO CONTRACTOR (Name and address):**

Jon F. Swift, Inc.  
 2221 8th Street  
 Sarasota, FL 34237

**ARCHITECT'S PROJECT NUMBER:**

**CONTRACT DATE:** 2/21/2006

**CONTRACT FOR:** Renovations

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add to epoxy coat domestic water pipes in Building #15 as per the attached RFP #8

The original <del>(Contract Sum)</del> (Guaranteed Maximum Price) was	\$ 371,931.65
The net change by previously authorized Change Orders	\$ 386,204.76
The <del>(Contract Sum)</del> (Guaranteed Maximum Price) prior to this Change Order was	\$ 758,136.41
The <del>(Contract Sum)</del> (Guaranteed Maximum Price) will be (increased) <del>(increased)</del> (unchanged)	
by this Change Order in the amount of	\$ 64,210.45
The new <del>(Contract Sum)</del> (Guaranteed Maximum Price) including this Change Order will be	\$ 822,346.86
The Contract Time will be (increased) <del>(decreased)</del> (unchanged) by <u>sixty</u> <u>60</u> ( ) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>8/10/2007</u>	

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

_____ ARCHITECT (Firm name) N/A	_____ Jon F. Swift, Inc. CONTRACTOR (Firm name) 2221 8th Street	_____ School Board of Sarasota Co., FL OWNER (Firm name) 1960 Landings Blvd.
_____ ADDRESS	_____ ADDRESS Sarasota, FL 34237	_____ ADDRESS Sarasota, FL 34231
_____ BY (Signature) Don Hampton, Proj. Mgr	_____ BY (Signature) Joe C. Aycock, Vice President	_____ BY (Signature) Jody Dumas, Director
_____ (Typed name) 7/27/07	_____ (Typed name) 7/6/07	_____ (Typed name) 7/20/07
_____ DATE	_____ DATE	_____ DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • [www.aia.org](http://www.aia.org) • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org).