

CHANGE ORDER SUMMARY

PROJECT NAME: VENICE MIDDLE SCHOOL CAMPUS IMPROVEMENTS

---

CHANGE ORDER NO. 3

BOARD DATE: AUGUST 7, 2007

---

ITEM 1)      Description:                      Add for rejuvenation of eastern Parking Lot.  
Reason for Change:  
Cost of Change:                      ADD \$26,866.16

SUMMARY:    ITEM 1)            ADD:    \$26,866.16  
TOTAL COST OF CHANGE:                      .....\$26,866.16  
PROJECT TOTAL .....\$261,886.99  
TOTAL .....\$261,886.99

SUBMITTED BY:  \_\_\_\_\_  
Don Hampton, Project Manager

PROJECT (Name and address): Venice Middle School  
Campus Improvements  
1900 Center Road

CHANGE ORDER NUMBER: Three

DATE: 7-9-07

TO CONTRACTOR (Name and address): Venice, FL 34292  
Jon F. Swift, Inc.  
2221 8th Street  
Sarasota, FL 34237

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add for Rejuvenation Eastern Parking Lot as per the attached RFP #3

The original ( <del>Contract</del> ) Sum (Guaranteed Maximum Price) was	\$ 36,659.81
The net change by previously authorized Change Orders	\$ 198,361.02
The ( <del>Contract</del> ) Sum (Guaranteed Maximum Price) prior to this Change Order was	\$ 235,020.83
The ( <del>Contract</del> ) Sum (Guaranteed Maximum Price) will be (increased) ( <del>increased</del> ) ( <del>unchanged</del> ) by this Change Order in the amount of	\$ 26,866.16
The new ( <del>Contract</del> ) Sum (Guaranteed Maximum Price) including this Change Order will be	\$ 261,886.99
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) (unchanged) by <u>zero</u> ( 0 ) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>unchanged</u>	

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

\_\_\_\_\_  
ARCHITECT (Firm name)  
N/A  
\_\_\_\_\_  
ADDRESS  
\_\_\_\_\_  
BY (Signature)  
Don Hampton, Proj. Mgr  
(Typed name)  
7/23/07  
\_\_\_\_\_  
DATE

\_\_\_\_\_  
Jon F. Swift, Inc.  
CONTRACTOR (Firm name)  
2221 8th Street  
\_\_\_\_\_  
ADDRESS  
Sarasota, FL 34237  
\_\_\_\_\_  
BY (Signature)  
Joe C. Aycock, Vice President  
(Typed name)  
7/9/07  
\_\_\_\_\_  
DATE

\_\_\_\_\_  
School Board of Sarasota Co., FL  
OWNER (Firm name)  
1960 Landings Blvd.  
\_\_\_\_\_  
ADDRESS  
Sarasota, FL 34231  
\_\_\_\_\_  
BY (Signature)  
Tody Dumas, Director  
(Typed name)  
7/23/07  
\_\_\_\_\_  
DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.