

# Certificate of Substantial Completion

(Instructions on reverse side)

PROJECT: **Wilkinson Elementary School**

(Name and address) **2007 Renovations**

**5110 Ashton Road**

**Sarasota, FL 34233**

TO OWNER: **School Brd. of Sarasota Co.,**

(Name and address) **Florida**

**1960 Landings Blvd. Sarasota, FL 34231**

PROJECT NUMBER:

CONTRACT FOR: **Renovations**

CONTRACT DATE: **02-21-2006**

TO CONTRACTOR: **Jon F. Swift, Inc.**

(Name and address)

**2221 8th Street**

**Sarasota, FL 34237**

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER


PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:

**Renovate entrance canopies, sound renovations in Cafeteria, Room 616 renovations  
and Restroom ADA upgrades.**

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

School Board of Sarasota County

~~XXXXXXXXXX~~ Project Manager

  
BY **Dennis J. Costa**

11-20-07  
DATE OF ISSUANCE


A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective: **none**

The Contractor will complete or correct the Work on the list of items attached hereto within n/a ( ) days from the above date of Substantial Completion.

Jon F. Swift, Inc.

CONTRACTOR

  
BY **Joe C. Aycock, Vice President**

11/15/07  
DATE

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 3:00 p.m. (time) on August 16, 2007 (date).

School Board of Sarasota County

OWNER

BY **Charles E. Collins**

DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows:

(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)



© 2000 AIA®  
AIA DOCUMENT G704-2000  
CERTIFICATE OF  
SUBSTANTIAL COMPLETION