

CHANGE ORDER SUMMARY

PROJECT NAME:

**BAY HAVEN 2006 RENOVATIONS**

CHANGE ORDER NO. THREE (3)

BOARD DATE:

DECEMBER 12, 2006

ITEM 1) Description: See Exhibit "A", (1) page

Reason for Change:


- 1) Add insulation in ceiling of Media Center
- 2) Add gutter and downspout at Handicap Lift
- 3) Add stucco to South wall of South wing to repair damaged area
- 4) Add for repairs to brick wainscot on South side of North wing

Cost of Change: ADD \$44,693.53

SUMMARY: ITEM 1) ADD.....\$44,693.53

TOTAL COST  
ADD \$ 346,589.69  
\$ 44,693.53  
\$ 391,283.22

SUBMITTED BY: \_\_\_\_\_

  
JOHN MELLO, PROJECT MANAGER



# Contract Administration

## G701 Change Order

(Instructions on the reverse side)

Distribution List:  
 Owner  \_\_\_\_\_  
 Architect \_\_\_\_\_  
 Contractor \_\_\_\_\_  
 Field \_\_\_\_\_  
 Other \_\_\_\_\_

PROJECT (Name and address): Bay Haven School of the Basics Plus  
 2006 Renovations  
 2901 W. Tamiami Circle  
 Sarasota, FL 34234  
 TO CONTRACTOR (Name and address):  
 Jon F. Swift, Inc.  
 2221 8th Street  
 Sarasota, FL 34237

CHANGE ORDER NUMBER: Three  
 DATE: 10-8-2006  
 ARCHITECT'S PROJECT NUMBER:  
 CONTRACT DATE: 2/21/2006  
 CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:  
 (Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- |   |                 |
|---|-----------------|
| 1. Add insulation in ceiling of Media Center as per RFP #3                      | Add \$4,586.22  |
| 2. Add gutter and downspout at Handicap Lift as per RFP #4                      | Add \$2,422.10  |
| 3. Add Stucco to South wall of South wing to repair damaged areas as per RFP #5 | Add \$32,376.16 |
| 4. Add for Repairs to Brick Wainscot on south side of North Wing as per RFP #6  | Add \$5,309.05  |
| Total   | Add \$44,693.53 |

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 249,953.79
The net change by previously authorized Change Orders	\$ 96,635.90
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 346,589.69
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 44,693.53
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 391,283.22
The Contract Time will be (increased) (decreased) (unchanged) by zero ( 0 ) days.	
The date of Substantial Completion as of the date of this Change Order therefore is unchanged	

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name) N/A ADDRESS  BY (Signature)  John Mello, Proj. Mgr. (Typed name)  DATE	Jon F. Swift, Inc. CONTRACTOR (Firm name) 2221 8th Street ADDRESS Sarasota, FL 34237  BY (Signature)  Joe C. Aycock, Vice President (Typed name) 11-17-06  DATE	School Board of Sarasota Co., Fl. OWNER (Firm name) 1960 Landings Blvd. ADDRESS Sarasota, FL 34231  BY (Signature)  Jody Dumas, Director (Typed name) 11/21/06  DATE
---	---	--

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.