

Magnum Builders of Sarasota, Inc.

4545 Northgate Court
 Sarasota FL 34234
 941-351-5560

Change Order

Order#: 1

Order Date: 11/06/2013

License: CBC015667

To: School Board of Sarasota Cnty
 7895 Fruitville Road
 Sarasota FL 34240

Project: 1311
 SBSC Tuttle/Alta Vista Portabl
 7895 Fruitville Road
 Sarasota FL 34240

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Plans Attached

Ordered By:

Customer Order:

Specifications Attached

Description of Work	Amount
Reconcile final costs	-8,984.02

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

-8,984.02

The original Contract Sum was	49,459.00
Net change by previous Change Orders	0.00
The Contract Sum prior to this Change Order	49,459.00
The Contract Sum will be changed by this Change Order	-8,984.02
The new Contract Sum including this Change Order will be	40,474.98
The Contract Time will be changed by	0 Days

Owner: [Signature] Date: 11-18-2013

Contractor: [Signature] Date: 11-14-2013