

CHANGE ORDER SUMMARY

PROJECT NAME:

VENICE HIGH FACILITIES RENOVATION SUMMER 2006

CHANGE ORDER NO. ONE (1)

BOARD DATE:

JULY 19, 2006

ITEM 1) Description: See Exhibit "A", (5) pages
Reason for Change:
Site Lighting – correction to original proposal.
Cost of Change: ADD \$29,614.00

SUMMARY: ITEM 1) ADD.....\$29,614.00

TOTAL COST		\$ 739,780.00
	ADD	\$ <u>29,614.00</u>
		<u>\$ 769,394.00</u>

SUBMITTED BY:  _____
DON HAMPTON, PROJECT MANAGER

AIA[®] Document G701[™] – 2001

Change Order

PROJECT (Name and address): Venice High School Facilities Renovation Summer 2006 1 Indian Avenue Venice, Florida 34285	CHANGE ORDER NUMBER: 001 DATE: May 31, 2006	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Willis A. Smith Construction, Inc. 2902 Hyde Park Street Sarasota, Florida 34239	ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: February 21, 2006 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Site Lighting-Correction to Original Proposal \$29,614.00

The original Contract Sum was	\$	739,780.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	739,780.00
The Contract Sum will be increased by this Change Order in the amount of	\$	29,614.00
The new Contract Sum including this Change Order will be	\$	769,394.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is September 15, 2006

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Fawley Bryant Architects, Inc.	Willis A. Smith Construction, Inc.	The School Board of Sarasota County, Florida
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
1001 Manatee Avenue West Bradenton, Florida 34205	2902 Hyde Park Street Sarasota, Florida 34239	1960 Landings Boulevard Sarasota, Florida 34231
ADDRESS	ADDRESS	ADDRESS
		
BY (Signature)	BY (Signature)	BY (Signature)
Michael J. Ivko, Project Manager	Nathan T. Carr, Project Manager	Jody Dumas, Director
(Typed name)	(Typed name)	(Typed name)
6/6/06	5/31/06	6/14/06
DATE	DATE	DATE