

CHANGE ORDER SUMMARY

PROJECT NAME:

**PINE VIEW SITE IMPROVEMENTS**

CHANGE ORDER NO. SIX (6)

BOARD DATE:

JUNE 5, 2007

ITEM 1)      Description:              See Exhibit "A", (1) page  
Reason for Change:  
1) Add to repair two damaged aluminum walkway columns.  
Cost of Change:              ADD \$2,281.28

SUMMARY:    ITEM 1)            ADD.....\$2,281.28

TOTAL COST                      \$ 522,858.41  
    ADD              \$ 2,281.28  
    \$ 525,139.69

SUBMITTED BY:   
DON HAMPTON, PROJECT MANAGER



# Contract Administration

## G701 Change Order

(Instructions on the reverse side)

### Distribution List:

Owner  \_\_\_\_\_  
 Architect \_\_\_\_\_  
 Contractor \_\_\_\_\_  
 Field \_\_\_\_\_  
 Other \_\_\_\_\_

**PROJECT (Name and address):** Pine View School-Site Improvements  
 One Python Path  
 Osprey, FL 34229

**CHANGE ORDER NUMBER:** Six

**DATE:** 5/9/2007

**TO CONTRACTOR (Name and address):**

Jon F. Swift, Inc.  
 2221 8th Street  
 Sarasota, FL 34237

**ARCHITECT'S PROJECT NUMBER:**

**CONTRACT DATE:** 2/21/2006

**CONTRACT FOR:** Renovations

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add too repair two damaged aluminum walkway columns as per the attached RFP #6

The original ( <del>Contract</del> ) (Guaranteed Maximum Price) was	\$ 207,459.23
The net change by previously authorized Change Orders	\$ 315,399.18
The ( <del>Contract</del> ) (Guaranteed Maximum Price) prior to this Change Order was	\$ 522,858.41
The ( <del>Contract</del> ) (Guaranteed Maximum Price) will be ( <del>increased</del> ) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order in the amount of	\$ 2,281.28
The new ( <del>Contract</del> ) (Guaranteed Maximum Price) including this Change Order will be	\$ 525,139.69
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) (unchanged) by <u>thirty</u> ( 30 ) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>increased</u>	

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

_____ <b>ARCHITECT (Firm name)</b> N/A	_____ <b>CONTRACTOR (Firm name)</b> Jon F. Swift, Inc. 2221 8th Street <b>ADDRESS</b> Sarasota, FL 34237	_____ <b>OWNER (Firm name)</b> School Board of Sarasota Co., FL 1960 Landings Blvd. <b>ADDRESS</b> Sarasota, FL 34231
_____ <b>BY (Signature)</b>  _____ <b>(Typed name)</b>	 <b>BY (Signature)</b> Joe C. Aycock, Vice President _____ <b>(Typed name)</b> 5/10/07	 <b>BY (Signature)</b> _____ <b>(Typed name)</b> 5/16/07
_____ <b>DATE</b>	_____ <b>DATE</b>	_____ <b>DATE</b>

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.