

FACILITIES SERVICES' CHANGE ORDERS

| PROJECT NAME | CONTRACTOR | CO# | CURRENT CONTRACT AMOUNT | CHANGE | REVISED CONTRACT AMOUNT | EXPLANATION(SEE ATTACHED) |
|---|----------------------|-----|-------------------------|----------------|-------------------------|---------------------------|
| SUMMARY OF FACILITIES SERVICES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE 6/6/17 SCHOOL BOARD MEETING: | | | | | | |
| Landings Green Awning IT Renovation | Willis A. Smith, Inc | 3 | \$ 343,339.21 | \$ (13,209.40) | \$ 330,129.81 | Final closeout of project |
| | | | TOTAL CHANGE | | \$ (13,209.40) | |

CHANGE ORDER SUMMARY


PROJECT NAME:
Landings Green Awning IT Renovation

CHANGE ORDER NO. (3)

BOARD DATE: June 6, 2017

| | | | |
|--------------------|---------------------------|--|----------------------|
| ITEM 1) | <u>Description:</u> | Reconcile final accounting of project costs for final payment to contractor. | |
| | <u>Reason for Change:</u> | In the course of completing the project, construction costs turned out to be less than the amount of money included in the project GMP. This change order reconciles the savings realized thereby reducing the overall project cost. | |
| | <u>Cost of Change:</u> | DEDUCT: | (\$13,209.40) |
| ----- | | | |
| SUMMARY: ITEM 1) | | DEDUCT: | (\$13,209.40) |
| ----- | | | |
| TOTAL COST: | | DEDUCT: | (\$13,209.40) |

| | | |
|--|---|--------------------------------------|
| Total Direct Material Purchase amount to date and as a % of original contract: | <input type="text" value="\$0.00"/> | <input type="text" value="0.00%"/> |
| Total Tax Savings to date as a result of Direct Material Purchases: | <input type="text" value="\$0.00"/> | |
| Change Orders to date and as a % of original contract: | <input type="text" value="-13,209.40"/> | <input type="text" value="70.462%"/> |

SUBMITTED BY: 
Jody Dumas, Director of Facilities Services

Is this a Design/Build continuing contract project? Yes No / If Yes, enter this C.O. amount here: (\$13,209.40)

AIA[®] Document G701[™] - 2001

Change Order

| | | |
|---|---|---|
| PROJECT (Name and address): SBSC Landings Green Awning II Renovation 1960 Landings Boulevard Sarasota, FL 34231 | CHANGE ORDER NUMBER: 003 DATE: May 22, 2017 | OWNER <input checked="" type="checkbox"/> ARCHITECT <input checked="" type="checkbox"/> CONTRACTOR <input checked="" type="checkbox"/> FIELD <input type="checkbox"/> OTHER <input type="checkbox"/> |
| TO CONTRACTOR (Name and address): Willis A. Smith Construction, Inc. 5001 Lakewood Ranch Blvd. N. Sarasota, Florida 34240 | ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: 11/2/15 CONTRACT FOR: General Construction: 1-15023 | |

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Final Closeout - Return of project savings to Owner.

| | | |
|--|----|------------|
| The original Contract Sum was | \$ | 193,668.00 |
| The net change by previously authorized Change Orders | \$ | 149,671.21 |
| The Contract Sum prior to this Change Order was | \$ | 343,339.21 |
| The Contract Sum will be decreased by this Change Order in the amount of | \$ | 13,209.40 |
| The new Contract Sum including this Change Order will be | \$ | 330,129.81 |

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Fawley Bryant Architects, Inc.
ARCHITECT (Firm name)
5391 Lakewood Ranch Blvd, Suite 300,
Sarasota, FL 34240
ADDRESS
[Signature]
BY (Signature)
Nathan Bryant
(Typed name)
5/22/17
DATE

Willis A. Smith Construction, Inc.
CONTRACTOR (Firm name)
5001 Lakewood Ranch Blvd. N., Sarasota,
Florida 34240
ADDRESS
[Signature]
BY (Signature)
Nathan Carr
(Typed name)
5/22/2017
DATE

School Board of Sarasota County, Florida
OWNER (Firm name)
1960 Landings Boulevard, Sarasota, FL
34231
ADDRESS
[Signature]
BY (Signature)
Don Hampton
(Typed name)
DATE
Digitally signed by Don Hampton
DN: cn=Don Hampton, o=SCSB, ou=Facilities Services,
email=don.hampton@sarasotacountyschools.net, c=US
Date: 2017.05.23 07:06:29 -0400