

# FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *
<b>SUMMARY OF FACILITIES SERVICES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE 3/17/2009 SCHOOL BOARD MEETING</b>							
Wilkinson - Wildcat Theater	Jon F. Swift, Inc.	1	\$83,673.00	\$1,834.96	\$85,507.96	Relocate stage lights.	
			+		\$0.00		
					\$0.00		
<b>TOTAL IN TAX SAVINGS:</b>							<b>\$0.00</b>

NOTE: The change orders (\*identified above), for ratification, are the result of direct purchase of these items by the School Board to save sales tax.

\*\*A=Approval; R=Ratification

**CHANGE ORDER SUMMARY**

**PROJECT NAME:**  
Wilkinson Elementary – Wildcat Theater

**CHANGE ORDER NO.**  
1

**BOARD DATE:**  
3/17/2009

ITEM 1)      Description:                 Relocate stage lights.  
              Cost of Change:                 \$ 1,834.96

SUMMARY:    ITEM 1)                                 ADD.....                                 \$ 1,834.96  
  
TOTAL COST.....                                 ADD.....                                 \$ 1,834.96

SUBMITTED BY:  \_\_\_\_\_  
"FOI" Jim Woodson, Project Manager

Is this a Design/Build continuing contract project? Yes  No  / If Yes, enter this C.O. amount here: \$ 1,834.96

# AIA Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address): Wilkinson Theatre Renovations 3400 Wilkinson Road Sarasota, Florida	<b>CHANGE ORDER NUMBER:</b> 001 <b>DATE:</b> January 30, 2009	<b>OWNER:</b> <input type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Jon F. Swift, Inc 2221 8th Street Sarasota, Florida 34237	<b>ARCHITECT'S PROJECT NUMBER:</b> <b>CONTRACT DATE:</b> February 21, 2006 <b>CONTRACT FOR:</b> Renovation	

**THE CONTRACT IS CHANGED AS FOLLOWS:**




(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)  
Relocate Stage Lights

The original Contract Sum was	\$	83,673.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	83,673.00
The Contract Sum will be increased by this Change Order in the amount of	\$	1,834.96
The new Contract Sum including this Change Order will be	\$	85,507.96

The Contract Time will be unchanged by Zero ( 0 ) days.  
The date of Substantial Completion as of the date of this Change Order therefore is December 23, 2008

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Project Manager, <u>SBSC</u> <b>ARCHITECT</b> (Firm name)	Jon F. Swift, Inc. <b>CONTRACTOR</b> (Firm name)	Sarasota County School Board <b>OWNER</b> (Firm name)
1960 Landings Blvd, Sarasota, Florida <b>ADDRESS</b>	2221 8th Street, Sarasota, Florida 34237 <b>ADDRESS</b>	1960 Landings Blvd, Sarasota, Florida <b>ADDRESS</b>
 <b>BY</b> (Signature)	 <b>BY</b> (Signature)	 <b>BY</b> (Signature)
Jim Woodson (Typed name)	Leigh Harris (Typed name)	Don Hampton (Typed name)
<u>2/18/09</u> <b>DATE</b>	<u>2-5-09</u> <b>DATE</b>	<u>2/18/09</u> <b>DATE</b>