

CHANGE ORDER SUMMARY

PROJECT: HERON CREEK CAMPUS IMPROVEMENTS


CHANGE ORDER NO. 2

BOARD DATE: MAY 6, 2008

ITEM 1) Description: Provide and install graphics on gym floor

Cost of Change: ADD: \$3,869.00

SUMMARY: ITEM 1) ADD.....\$3,869.00
TOTAL COST OF CHANGE: + \$3,869.00
PROJECT TOTAL..... \$170,603.00
 ADD..... \$3,869.00
 TOTAL..... \$174,499.00

SUBMITTED BY: 
 Don Hampton, Project Manager



AIA[®]

Document G701[™] – 2001

Change Order

PROJECT: (Name and address) SCSD - Heron Creek Campus Improvements 6501 West Price Boulevard North Port, FL 34287	CHANGE ORDER NUMBER: 002 DATE: 4/11/2008 ARCHITECT'S PROJECT NUMBER:	OWNER <input checked="" type="checkbox"/> ARCHITECT <input type="checkbox"/> CONTRACTOR <input checked="" type="checkbox"/> FIELD <input type="checkbox"/> OTHER <input type="checkbox"/>
TO CONTRACTOR: (Name and address) W. G. Mills, Inc. 3301 Whitfield Avenue Sarasota, Florida 34243	CONTRACTOR'S PROJECT NUMBER: 20815 CONTRACT DATE: 2/21/2008 CONTRACT FOR:	

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Per Change Order Request #002 and Potential Change Order #002.

The original (Contract Sum) (XXXXXXXXXXXXXXXXXXXX) was	\$ 156,956.00
The net change by previously authorized Change Orders	\$ 13,647.00
The (Contract Sum) (XXXXXXXXXXXXXXXXXXXX) prior to this Change Order was	\$ 170,603.00
The (Contract Sum) (XXXXXXXXXXXXXXXXXXXX) will be (increased) (XXXXXXXXXX) (unchanged) (XXXXXXXXXX) by this Change Order in the amount of	\$ 3,896.00
The new (Contract Sum) (XXXXXXXXXXXXXXXXXXXX) including this Change Order will be	\$ 174,499.00
The Contract Time will be (increased) (decreased) (unchanged) by zero (0) days	
The date of Substantial Completion as of the date of this Change Order therefore is	8/15/2008

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Project Manager	W. G. Mills, Inc.	The School Board of Sarasota County, Florida
ARCHITECT (Firm name)	CONTRACTOR (Firm name) 3301 Whitfield Avenue Sarasota, Florida 34243	OWNER (Firm name) 1960 Landings Boulevard Sarasota, Florida 34231
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Don Hampton	Wm. Dean Crowley	Jody Dumas, Director
(Typed name)	(Typed name)	(Typed name)
4/16/08	4.14.08	4/15/08
DATE	DATE	DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701[™] – 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. **WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.