

CHANGE ORDER SUMMARY

PROJECT NAME:

PINE VIEW SCHOOL SITE IMPROVEMENTS

CHANGE ORDER NO. FIVE (5)

BOARD DATE:

MAY 1, 2007

ITEM 1) Description: See Exhibit "A", (1) page


Reason for Change:

Add for installing epoxy lining to the domestic water lines in Bldg #9 and 12.

Cost of Change: ADD \$113,899.56

SUMMARY: ITEM 1) ADD.....\$ 113,899.56

TOTAL COST \$ 408,956.85
ADD \$ 113,899.56
\$ 522,858.41

SUBMITTED BY: 
DON HAMPTON, PROJECT MANAGER



Contract Administration

G701 Change Order

(Instructions on the reverse side)

Distribution List:

Owner _____
 Architect _____
 Contractor _____
 Field _____
 Other _____

PROJECT (Name and address): Pine View School-Site Improvements
 One Python Path
 Osprey, FL 34229

CHANGE ORDER NUMBER: Five

DATE: 4/9/2007

TO CONTRACTOR (Name and address):

Jon F. Swift, Inc.
 2221 8th Street
 Sarasota, FL 34237

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add for installing epoxy lining to the domestic water lines in Bldg. #9 and 12 as per the attached RFP #5

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 207,459.23
The net change by previously authorized Change Orders	\$ 201,499.62
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 408,958.85
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 113,899.56
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 522,858.41
The Contract Time will be (increased) (decreased) (unchanged) by <u>forty two</u> (42) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>increased</u>	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


 ARCHITECT (Firm name)
 N/A
 ADDRESS

 BY (Signature)


 (Typed name)

 DATE

Jon F. Swift, Inc.
 CONTRACTOR (Firm name)
 2221 8th Street
 ADDRESS
 Sarasota, FL 34237

 BY (Signature)

 Joe C. Aycock, Vice President
 (Typed name)
 4/12/2007
 DATE

School Board of Sarasota Co., FL
 OWNER (Firm name)
 1960 Landings Blvd.
 ADDRESS
 Sarasota, FL 34231

 BY (Signature)

 Jody Dumas, Director
 (Typed name)
 4/11/07
 DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.