

AIA[®] Document G802™ – 2007

Amendment to the Professional Services Agreement

Amendment Number: 002

TO: The School Board of Sarasota County, Florida
(Owner or Owner's Representative)

In accordance with the Agreement dated: May 1, 2012

BETWEEN the Owner:

(Name and address)

The School Board of Sarasota County, Florida
1960 Landings Blvd.
Sarasota, FL 34231

and the Architect:

(Name and address)

Harvard Jolly, Inc.
2714 Dr. ML King Jr. St. N.
St. Petersburg, FL 33704

for the Project:

(Name and address)

12028.00 - SBSC - Sarasota High School Addition and Renovation

Authorization is requested

to proceed with Additional Services.

to incur additional Reimbursable Expenses.

As follows:

Additional services for scope of work associated with administrative suite remodeling in B13 and B14 and Portable Relocation scope for 5 portables. Scope shall also include furred out wall with sound insulation above the band room and removal of wall between two offices in B14 to create a larger space. Scope of additional services #1 shall include partial demolition of B5 in order to maintain the existing locker rooms operational while new gymnasium is being constructed. Scope is separated into 3 tasks outlined below and Add Services #1 is proposed as a lump sum amount to the existing contract.

The following adjustments shall be made to compensation and time.

(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:

Add Services #1 (Lump Sum):

Task 1-B13 & B14 scope of work additional services fee: \$29,010.00 (This Amendment)

(See Exhibit A-Harvard Jolly and Exhibit B-Engineering Matrix for Hourly backup)

Task 2-Portable Relocation: \$ 5,695.00 (This Amendment)

(See Exhibit C-Harvard Jolly, Exhibit D- Engineering Matrix, and Exhibit E for DMK backup)

Total Increase for Add Services #1 (Lump Sum): \$34,705.00

Increase to Existing Add Services "Structural Analysis":

Task 3- Structural Analysis for B5 partial Demolition:

Original "Structural Analysis" Add Services Allowance = \$15,000.00 (Original Contract)

Increase in "Structural Analysis" Add Service Allowance = \$ 3,010.00 (This Amendment)

AIA Document G802™ – 2007 (formerly G606™ – 2000). Copyright © 2000 and 2007 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 09:06:15 on 10/14/2013 under Order No.2431702046_1 which expires on 03/25/2014, and is not for resale.

User Notes:

(1901154634)

New "Structural Analysis" Add Service Allowance = \$18,010.00 (Total)
*see Exhibit F for Walther P Moore proposal and Additional Service Increase Justification

Total Increase in contract per Amendment No.002 \$37,715.00 (Total Amendment)
(Add Services #1 and Increase to existing "Structural Analysis" add services)

Time:
N/A

SUBMITTED BY:

AGREED TO:

(Signature)

JEFFREY E. COBBLE, IA
PRESIDENT/COO

(Printed name and title)

10.14.13

(Date)

(Signature)

Jane Goodwin, Chair

(Printed name and title)

(Date)

EXHIBIT "A"
INVOICE FOR PROFESSIONAL SERVICES

TO: The School Board of Sarasota County, Florida
 Construction Services Department
 7895 Fruitville Road
 Sarasota, FL 34240

ATTN: Paul Pitcher
 ARCHITECT: Jeffrey E. Cobble, Executive Vice President
 Harvard Jolly, Inc.
 2714 Dr. Martin Luther King Jr. Street North
 St. Petersburg, FL 33704

INVOICE NO.: _____
 DATE: _____

RE: School Board Project Name: Sarasota High School Renovation

School Board Project No.: 3055 School Board Contract No. : _____

Professional Project No.: 12028.00

SERVICE	SCHEDULED VALUE	% COMPLETE	TOTAL PREVIOUS PAYMENTS +	PAYMENT REQUEST THIS INVOICE =	TOTAL AMOUNT DUE TO DATE
Schematic Design Phase 10%	\$ 149,698.50	0.00%	\$ -	\$ -	\$ -
Design Development Phase 20%	\$ 299,397.00	0.00%	\$ -	\$ -	\$ -
Construction Document Ph 35%	\$ 523,944.75	0.00%	\$ -	\$ -	\$ -
Bidding/Negotiation Phase 5%	\$ 74,849.25	0.00%	\$ -	\$ -	\$ -
Construction Admin Ph 20%	\$ 299,397.00	0.00%	\$ -	\$ -	\$ -
Final Acceptance 10%	\$ 149,698.50	0.00%	\$ -	\$ -	\$ -
Total Fee 100%	\$ 1,496,985.00	0.00%	\$ -	\$ -	\$ -
Total Additional Services	\$ 182,715.00	0.00%	\$ -	\$ -	\$ -
Total Reimbursables	\$ 10,000.00	0.00%	\$ -	\$ -	\$ -
Grand Total	\$ 1,689,700.00	0.00%	\$ -	\$ -	\$ -

TOTAL AMOUNT DUE AND PAYABLE THIS INVOICE: \$ -

CERTIFIED TRUE AND CORRECT BY:

 (Signature of Architect) (Date)

Typed Name and Title: Jeffrey E. Cobble, AIA, President

(For School Board Use ONLY)

Recommended for Payment by: _____

 (Signature of Project Manager) (Date)