

CHANGE ORDER SUMMARY

PROJECT NAME: SARASOTA HIGH BUILDING #14 INTERIOR RENOVATION

CHANGE ORDER NO. 2

BOARD DATE: OCTOBER 17, 2006

-
- | | | |
|---------|---------------------------|--|
| ITEM 1) | <u>Description:</u> | Add labor, materials and equipment required to add speakers, 1 call switch and 1 volume control in Rooms 127B, 127C and corridor 127D. |
| | <u>Reason for Change:</u> | Addition to existing intercom system. |
| | <u>Cost of Change:</u> | ADD \$1,000.00 |
| ITEM 2) | <u>Description:</u> | Add to provide signage at the remodeled rooms and to replace missing and/or broken signs throughout Bldg. #14. |
| | <u>Cost of Change:</u> | ADD \$2,429.00 |

SUMMARY:	ITEM 1)	ADD:	\$1,000.00
	ITEM 2)	ADD:	2,429.00
		Add Contractor fee & Bonds.....	314.00
		TOTAL COST OF CHANGE:	\$3,743.00
		PROJECT TOTAL	\$783,908.00
		ADD	3,743.00
		TOTAL	<u>\$787,651.00</u>

SUBMITTED BY: 
Cecil Peel, Project Manager



AIA[®] Document G701[™] - 2001

Change Order

PROJECT (Name and address): Sarasota High School - Building #14 Interior Renovation 1000 South School Avenue Sarasota, FL 34237	CHANGE ORDER NUMBER: 002 DATE: August 30, 2006	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): McIntyre Elwell & Strammer General Contractors, Inc. 1645 Barber Road Sarasota, FL 34240	ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: February 21, 2006 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- | | |
|---|------------|
| 1. ADD to provide the necessary labor, materials, and equipment required to add three (3) speakers, one (1) call switch, and one (1) volume control in Rooms 127B, 127C, and corridor 127D (Per RFCO #01) | \$1,000.00 |
| 2. ADD to provide signage at the remodeled rooms and to replace the missing and/or broken signs throughout Building #14 (Per RFCO #02) | \$2,429.00 |
| Subtotal Items (1 and 2) | \$3,429.00 |
| Contractor's Fee at 8% | \$ 274.00 |
| Subtotal Cost | \$3,703.00 |
| P & P Bond | \$ 37.00 |
| P & P Bond Fee at 8% | \$ 3.00 |
| Total Cost of Change Order | \$3,743.00 |

The original Contract Sum was	\$ 769,102.00
The net change by previously authorized Change Orders	\$ 14,806.00
The Contract Sum prior to this Change Order was	\$ 783,908.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 3,743.00
The new Contract Sum including this Change Order will be	\$ 787,651.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2006

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

BMK Architects, Inc.	McIntyre Elwell & Strammer General Contractors, Inc.	The School Board of Sarasota Co.
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
321 Central Ave., Sarasota, FL	1645 Barber Road, Sarasota, FL 34240	1960 Landings Blvd., Sarasota, FL
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Bob Russell	John A. McIntyre, President	Cecil Peel
(Typed name)	(Typed name)	(Typed name)
9-11-06	09/07/06	9/20/06
DATE	DATE	DATE