

CONSTRUCTION SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *
SUMMARY OF CONSTRUCTION SERVICES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE 10/19/2010 SCHOOL BOARD MEETING							
Toledo Blade Elementary School - Sidewalks- City of North Port	Jon F. Swift	2	\$521,830.00	\$17,763.35	\$539,593.35	1,184' of concrete sidewalks & associated construction were added to the project.	R
TOTAL IN TAX SAVINGS:							\$0.00

NOTE: The change orders (*identified above), for ratification, are the result of direct purchase of these items by the School Board to save sales tax.

**A=Approval; R=Ratification

CHANGE ORDER SUMMARY

**PROJECT NAME:
TOLEDO BLADE SIDEWALKS**

CHANGE ORDER NO. 2

**BOARD DATE:
October 19, 2010**

ITEM 1) Description: 1,184' of concrete sidewalk and associated construction were added to the project.
Reason for Change: At the City of North Port's request, we installed the additional footage of sidewalk since there were still funds available on the Purchase Order that was issued for the sidewalk construction.
Cost of Change: ADD: \$17,763.35

SUMMARY: ITEM 1) ADD: \$17,763.35

TOTAL COST: ADD: \$17,763.35

Total Direct Material Purchase amount to date and as a % of original contract:	\$102,000.00	-17.17%
Total Tax Savings to date as a result of Direct Material Purchases:	\$6,170.00	
Change Orders to date and as a % of original contract:	\$17,763.35	2.820%

SUBMITTED BY: **Sue Bouffard**
Sue Bouffard, Project Manager

Digitally signed by Sue Bouffard
DN: cn=Sue Bouffard, o=SBSC, ou=Construction Services, email=sue_bouffard@email.sarasota.k12.fl.us, c=US
Date: 2010.10.01 14:25:34 -0400



Is this a Design/Build continuing contract project? Yes No / If Yes, enter this C.O. amount here: = \$17,763.35

AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Toledo Blade Elementary School Sidewalks-City of North Port 1201 Geranium Avenue North Port, Florida 34288	CHANGE ORDER NUMBER: 002 DATE: 10/01/2010	OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Jon F. Swift, Inc. 2221 8th Street Sarasota, Florida 34237	ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: February 25, 2010 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:





(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
1,184' of concrete sidewalk and associated construction were added to the project

The original Contract Sum was	\$	630,000.00
The net change by previously authorized Change Orders	\$	-108,170.00
The Contract Sum prior to this Change Order was	\$	521,830.00
The Contract Sum will be increased by this Change Order in the amount of	\$	17,763.35
The new Contract Sum including this Change Order will be	\$	539,593.35

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is 9/2/2010

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Jensen & Group</u> ARCHITECT (Firm name)	<u>Jon F. Swift, Inc.</u> CONTRACTOR (Firm name)	<u>Sarasota County School Board</u> OWNER (Firm name)
431 12th Street West, Suite 204, Bradenton, Florida 34205 ADDRESS	2221 8th Street, Sarasota, Florida 34237 ADDRESS	7895 Fruitville Road, Sarasota, Florida 34240 ADDRESS
 BY (Signature)	 BY (Signature)	 BY (Signature)
Mark W. Mueller (Typed name)	Joe C. Aycock (Typed name)	Ronald J Schweid Ron Schweid (Typed name)
10-4-10 DATE	10-1-10 DATE	 DATE
1626 Barber Rd, Ste. A Sarasota FL 34240		