

CHANGE ORDER SUMMARY

PROJECT NAME:

PINE VIEW SITE IMPROVEMENTS

CHANGE ORDER NO. THREE (3)

BOARD DATE:

OCTOBER 3, 2006

ITEM 1) Description: See Exhibit "A", (1) page

Reason for Change:

1) Add for additional sidewalk at Custodial Shed.

Cost of Change: ADD \$2,686.84

SUMMARY: ITEM 1) ADD.....\$2,686.84

TOTAL COST \$ 374,743.92

ADD \$ 2,686.84

\$ 350,430.76

SUBMITTED BY:

DON HAMPTON, PROJECT MANAGER



Contract Administration

G701 Change Order

(Instructions on the reverse side)

Distribution List:

Owner _____
 Architect _____
 Contractor _____
 Field _____
 Other _____

PROJECT (Name and address): Pine View School-Site Improvements
 One Python Path
 Osprey, FL 34229

CHANGE ORDER NUMBER: Three

DATE: 9-7-2006

TO CONTRACTOR (Name and address):

ARCHITECT'S PROJECT NUMBER:

Jon F. Swift, Inc.
 2221 8th Street
 Sarasota, FL 34237

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add for additional sidewalk at Custodial Shed as per the attached RFP #3

The original (Contract) Sum (Guaranteed Maximum Price) was	\$ 207,459.23
The net change by previously authorized Change Orders	\$ 140,284.69
The (Contract) Sum (Guaranteed Maximum Price) prior to this Change Order was	\$ 374,743.92
The (Contract) Sum (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 2,686.84
The new (Contract) Sum (Guaranteed Maximum Price) including this Change Order will be	\$ 350,430.76
The Contract Time will be (increased) (decreased) (unchanged) by <u>zero</u> (0) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>unchanged</u>	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<p>_____ ARCHITECT (Firm name) N/A</p> <p>_____ ADDRESS</p> <p><i>[Signature]</i> _____ BY (Signature) Don Hampton Proj. Mgr (Typed name)</p> <p>_____ DATE</p>	<p>_____ Jon F. Swift, Inc. CONTRACTOR (Firm name) 2221 8th Street</p> <p>_____ ADDRESS Sarasota, FL 34237</p> <p><i>[Signature]</i> _____ BY (Signature) Joe C. Aycock, Vice President (Typed name) 9/7/06</p> <p>_____ DATE</p>	<p>_____ School Board of Sarasota Co., FL OWNER (Firm name) 1960 Landings Blvd.</p> <p>_____ ADDRESS Sarasota, FL 34231</p> <p><i>[Signature]</i> _____ BY (Signature) Jody Dumas, Director (Typed name) 9/18/06</p> <p>_____ DATE</p>
---	---	--

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • **WARNING:** Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.