

CHANGE ORDER SUMMARY

PROJECT NAME:  
VENICE HIGH SCHOOL PARKING AREA IMPROVEMENTS

---


CHANGE ORDER NO.THREE (3)

BOARD DATE: **OCTOBER 3, 2006**

---

ITEM 1)	<u>Description:</u>	See Exhibit "A" (1) page
	<u>Reason for Change:</u>	1. Deduct for site signage
	<u>Cost of Change:</u>	SUBTRACT (\$19,254.00)
SUMMARY:	ITEM 1)	SUBTRACT (\$19,254.00)

TOTAL COST	.....	\$863,849.00
	SUBTRACT .....	(\$19,254.00)
	.....	<u>\$844,595.00</u>

SUBMITTED BY:   
Don Hampton/Steve Clark, Project Managers



# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> (Name and address): Venice High School Parking Area Improvements	<b>CHANGE ORDER NUMBER:</b> 003 <b>DATE:</b> May 31, 2006	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Willis A. Smith Construction, Inc. 2902 Hyde Park Street Sarasota, Florida 34239	<b>ARCHITECT'S PROJECT NUMBER:</b> <b>CONTRACT DATE:</b> February 21, 2006 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Site signage Deduct \$(19,254.00)

The original Contract Sum was	\$	375,218.00
The net change by previously authorized Change Orders	\$	488,631.00
The Contract Sum prior to this Change Order was	\$	863,849.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	-19,254.00
The new Contract Sum including this Change Order will be	\$	844,595.00

The Contract Time will be unchanged by Zero ( 0 ) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 01, 2006

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Willis A. Smith Construction, Inc.</u>	<u>The School Board of Sarasota County, Florida</u>
<b>ARCHITECT</b> (Firm name)	<b>CONTRACTOR</b> (Firm name)
<u>2902 Hyde Park Street Sarasota, Florida 34239</u>	<u>1960 Landings Boulevard Sarasota, Florida 34231</u>
<b>ADDRESS</b>	<b>ADDRESS</b>
<u></u>	<u></u>
<b>BY</b> (Signature)	<b>BY</b> (Signature)
<u>Don Hampton, Project Manager</u>	<u>Nathan T. Carr, Project Manager</u>
(Typed name)	(Typed name)
<u>5/31/06</u>	<u>5/15/06</u>
<b>DATE</b>	<b>DATE</b>