

CHANGE ORDER SUMMARY

PROJECT NAME:

**SARASOTA HIGH SCHOOL – BUILDING #14 INTERIOR RENOVATION**

---

CHANGE ORDER NO. ONE (1)

BOARD DATE:

SEPTEMBER 5, 2006

---

ITEM 1)      Description:                      See Exhibit "A", (1) page

Reason for Change:

- 1) Install 2 additional receptacles in Section "A"
- 2) Remove additional devices in Section "F" and "G"
- 3) Install 4 boxes and raceways for future equipment in Section "A"
- 4) Install keyed 3-way switches in vestibule of Section "F" and "G"
- 5) Install quad data outlets in 21 classrooms

Cost of Change:                      ADD \$14,806.00

SUMMARY:	ITEM 1)	ADD.....	\$	330.00
	ITEM 2)	ADD .....	\$	135.00
	ITEM 3)	ADD.....	\$	268.00
	ITEM 4)	ADD.....	\$	599.00
	ITEM 5)	ADD.....	\$	12,377.00

TOTAL COST		\$ 769,102.00
	ADD	\$ 14,806.00
		<u>\$ 783,908.00</u>

SUBMITTED BY:  \_\_\_\_\_  
CECIL PEEL, PROJECT MANAGER



**AIA**<sup>®</sup>

# Document G701™ – 2001

## Change Order

PROJECT (Name and address):

Sarasota High School - Building #14  
Interior Renovation  
1000 South School Avenue  
Sarasota, FL 34237

CHANGE ORDER NUMBER: 001

DATE: July 31, 2006

OWNER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

McIntyre Elwell & Strammer  
General Contractors, Inc.  
1645 Barber Road  
Sarasota, FL 34240

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: February 21, 2006

CONTRACT FOR: General Construction

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- |   |             |
|---|-------------|
| 1. ADD to provide all labor, materials, and equipment required to install two (2) additional receptacles in Section "A". Existing receptacles used cut in boxes and were fed with flex conduit.   | \$330.00    |
| 2. ADD to provide all labor, materials, and equipment required to remove additional devices in Sections "F" and "G", which were mounted on block walls that were removed due to revisions made in response to Building Department comments. | \$135.00    |
| 3. ADD to provide all labor, materials, and equipment required to furnish and install four (4) boxes and raceways for future equipment in Section "A". Work was performed at the request of the Telecom Department.                         | \$268.00    |
| 4. ADD to provide all labor, materials, and equipment required to install keyed three-way switches in the vestibule of Section "F" and "G". Work was performed per Bob Bonyce.  | \$599.00    |
| 5. ADD to provide all labor, materials, and equipment required to install quad data outlets in twenty-one (21) classrooms. Work was performed at the request of the Telecom Department.   | \$12,377.00 |

Subtotal

Contractor's Fee at 8%

Total Amount of Change Order

\$13,709.00

\$ 1,097.00

\$14,806.00

The original Contract Sum was

The net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

\$ 769,102.00

\$ 0.00

\$ 769,102.00

\$ 14,806.00

\$ 783,908.00

The Contract Time will be unchanged by Zero ( 0 ) days.

The date of Substantial Completion as of the date of this Change Order therefore is July 31, 2006

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.



NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

BMK Architects, Inc.

ARCHITECT (Firm name)

321 Central Avenue  
Sarasota, FL 34236

ADDRESS

BY (Signature)

Rob Russell  
(Typed name)

DATE

8/11/06

McIntyre Elwell & Strammer  
General Contractors, Inc.

CONTRACTOR (Firm name)

1645 Barber Road  
Sarasota, FL 34240

ADDRESS

BY (Signature)

John A. McIntyre, President  
(Typed name)

DATE

07/31/06

The School Board of Sarasota County

OWNER (Firm name)

1960 Landings Boulevard  
Sarasota, FL 34231

ADDRESS

BY (Signature)

Cecil Peel  
(Typed name)

DATE

8/4/06