

CHANGE ORDER SUMMARY

PROJECT: LANDINGS INSTALLATION OF AUTOMATIC DOORS

---

CHANGE ORDER NO. 3

BOARD DATE: APRIL 1, 2008

---

ITEM 1) Description: Add to install insulated window panels  
Reason for Change:

Cost of Change: ADD \$21,665.00

SUMMARY:	ITEM 1)	ADD: .....	\$21,665.00
	TOTAL COST OF CHANGE:	.....	\$21,665.00
	PROJECT TOTAL.....		\$141,068.20
	ADD .....		\$ 21,665.00
	TOTAL.....		<u>\$ 162,733.20</u>

SUBMITTED BY: 

Don Hampton, Project Manager



# Contract Administration

## G701 Change Order

(Instructions on the reverse side)

**Distribution List:**

Owner   X    
 Architect         
 Contractor   X    
 Field         
 Other       

**PROJECT (Name and address):**  
 Landings Automatic Door Replacement  
 1960 Landings Blvd.  
 Sarasota, FL 34231  
**TO CONTRACTOR (Name and address):**  
 Jon F. Swift, Inc.  
 2221 8th Street  
 Sarasota, FL 34237

**CHANGE ORDER NUMBER:** Three  
**DATE:** March 5, 2008  
**ARCHITECT'S PROJECT NUMBER:** N/A  
**CONTRACT DATE:** August 9, 2007  
**CONTRACT FOR:** Instalation of Automatic Doors

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)


Install insulated window panels in the following locations: Maroon Bldg Room 220, Green Bldg Room 221 and Green Bldg PAL office. See attached Change Order Request No.Three.


The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$ 125,037.20
The net change by previously authorized Change Orders	\$ 16,031.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 141,068.20
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <u>unchanged</u> ) by this Change Order in the amount of	\$ 21,665.00
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be	\$ 162,733.20
The Contract Time will be (increased) ( <del>decreased</del> ) ( <u>unchanged</u> ) by <u>Thirty</u> ( 30 ) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>April 30, 2008</u>	

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

  N/A    
**ARCHITECT (Firm name)**  
 \_\_\_\_\_  
**ADDRESS**  
 \_\_\_\_\_  
 \_\_\_\_\_  
**BY (Signature)**  
 \_\_\_\_\_  
 (Typed name)  
 \_\_\_\_\_  
**DATE**  
 \_\_\_\_\_

Jon F. Swift, Inc.  
**CONTRACTOR (Firm name)**  
 2221 8th Street  
**ADDRESS**  
 Sarasota, FL 34237  
 \_\_\_\_\_  
**BY (Signature)**  
  
 Jason F. Swift, Sec.  
 (Typed name)  
3.5.08  
**DATE**  
 \_\_\_\_\_

School Board of Sarasota County  
**OWNER (Firm name)**  
 1960 Landing Blvd.  
**ADDRESS**  
 Sarasota, FL 34231  
 \_\_\_\_\_  
  
**BY (Signature)**  
 Don Hampton  
 (Typed name)  
 \_\_\_\_\_  
**DATE**  
 \_\_\_\_\_

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • **WARNING:** Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org)