

CHANGE ORDER SUMMARY

PROJECT: LANDINGS INSTALLATION OF AUTOMATIC DOORS

CHANGE ORDER NO. 2

BOARD DATE: APRIL 1, 2008

ITEM 1) Description: Add for install power through emergency generator circuit
Reason for Change:

Cost of Change: ADD \$8,029.00

SUMMARY:	ITEM 1)	ADD:	\$8,029.00
	TOTAL COST OF CHANGE:	\$8,029.00
	PROJECT TOTAL.....		\$133,039.20
	ADD		\$ 8,029.00
	TOTAL.....		<u>\$ 141,068.20</u>

SUBMITTED BY: 
Don Hampton, Project Manager



Contract Administration

G701 Change Order

(Instructions on the reverse side)

Distribution List:

Owner X
 Architect
 Contractor X
 Field
 Other

PROJECT (Name and address):
 Landings Automatic Door Replacement
 1960 Landings Blvd.
 Sarasota, FL 34231
TO CONTRACTOR (Name and address):
 Jon F. Swift, Inc.
 2221 8th Street
 Sarasota, FL 34237

CHANGE ORDER NUMBER: Two
DATE: March 5, 2008
ARCHITECT'S PROJECT NUMBER: N/A
CONTRACT DATE: August 9, 2007
CONTRACT FOR: Instalation of Automatic Doors

THE CONTRACT IS CHANGED AS FOLLOWS:
 (Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
 Install power through the emergency generator circuit for the six new automatic doors
 (2 ea. in the blue, green and maroon bldgs.) per the drawing by Forney Engineering, Inc.
 Dated 2/27/08. See attached Change Order Request No. Two.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 125,037.20
The net change by previously authorized Change Orders	\$ 8,002.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 133,039.20
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 8,029.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 141,068.20
The Contract Time will be (increased) (decreased) (unchanged) by <u>Ninety</u> (90) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>March 31, 2008</u>	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

 N/A
ARCHITECT (Firm name)

ADDRESS


BY (Signature)

 (Typed name)

DATE

Jon F. Swift, Inc.
CONTRACTOR (Firm name)
 2221 8th Street

ADDRESS
 Sarasota, FL 34237


BY (Signature)
 Jason F. Swift, Sec.

 (Typed name)
 J.F.S.
DATE

School Board of Sarasota County
OWNER (Firm name)
 1960 Landing Blvd.

ADDRESS
 Sarasota, FL 34231


BY (Signature)
 Don Hampton

 (Typed name)

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.