

CHANGE ORDER SUMMARY

PROJECT: TRANSPORTATION LIFT REPLACEMENT

---

CHANGE ORDER NO. 2

BOARD DATE: APRIL 15, 2008

---

ITEM 1)      Description:      Increase to remove and replace existing concrete

Cost of Change:                      ADD:      \$3,509.00

SUMMARY:      ITEM 1)      ADD.....\$3,509.00  
TOTAL COST OF CHANGE:                      + \$3,509.00  
PROJECT TOTAL .....      \$290,203.92  
                    ADD .....      \$3,509.00  
                    TOTAL.....\$293,712.92

SUBMITTED BY:  \_\_\_\_\_  
Don Hampton, Project Manager



# AIA Document G701™ - 2001

## Change Order

**PROJECT:** (Name and address)  
Transportation Lift  
Replacement

**CHANGE ORDER NUMBER:** 2

**DATE:** March 18, 2008

**ARCHITECT'S PROJECT NUMBER:**

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER

**TO CONTRACTOR:** (Name and address)  
Magnum Builders  
4545 Northgate Court  
Sarasota, FL 34234

**CONTRACT DATE:** 2/21/06

**CONTRACT FOR:** Transportation Lift Replacement

The Contract is changed as follows:


(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)


Remove and replace existing concrete


The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 447,985.18
The net change by previously authorized Change Orders	\$ (157,781.26)
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 290,203.92
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>XXXXXX</del> ) ( <del>XXXXXX</del> ) by this Change Order in the amount of	\$ 3,509.00
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be	\$ 293,712.92
The Contract Time will be <del>XXXXXX</del> ( <del>XXXXXX</del> ) (unchanged) by ( ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

TRO/Jung Brannen  
ARCHITECT (Firm name)  
1330 Main St., 2nd FL  
Sarasota, FL 34236  
ADDRESS  
  
BY (Signature)  
Wayne Vert  
(Typed name)  
3-18-08  
DATE

Magnum Builders  
CONTRACTOR (Firm name)  
4545 Northgate Ct.  
Sarasota, FL 34234  
ADDRESS  
  
BY (Signature)  
Michael L. Baltzer  
(Typed name)  
3.18.2008  
DATE

School Board of Sarasota County, FL  
OWNER (Firm name)  
7889 Fruitville Rd.  
Sarasota, FL 34240  
ADDRESS  
  
BY (Signature)  
Jody Dumas  
(Typed name)  
3/18/08  
DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.