



AIA[®]

Document G704™ – 2000

Certificate of Substantial Completion

PROJECT:
(Name and address):
Sarasota High School - Buildings 1, 13,
& 14 HVAC Commissioning

PROJECT NUMBER: 28010/
CONTRACT FOR: General Construction
CONTRACT DATE: February 21, 2006

OWNER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO OWNER:
(Name and address):
The School Board of Sarasota County,
Florida
1960 Landings Boulevard
Sarasota, Florida 34231

TO CONTRACTOR:
(Name and address):
Willis A. Smith Construction, Inc.
2902 Hyde Park Street
Sarasota, Florida 34239

PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:


HVAC system analysis with testing and balancing


The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

Warranty
One Year

Date of Commencement
February 12, 2009

School Board of Sarasota County
Florida
Dennis Costa


BY


DATE OF ISSUANCE

~~ARCHITECT~~ PM/CSD

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment

Cost estimate of Work that is incomplete or defective: \$ 0.00

The Contractor will complete or correct the Work on the list of items attached hereto within Zero (0) days from the above date of Substantial Completion

Willis A. Smith Construction, Inc.
C. Wade Wolfe, Project Manager

CONTRACTOR

C. Wade Wolfe
BY

FEBRUARY 13, 2009
DATE

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 12:00 AM (time) on November 21, 2008 (date).

The School Board of Sarasota County,
Florida

George W. McGonagill, Executive
Director, Construction Services

OWNER

BY

DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows:

(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)

Owner - Maintenance, security, heat, utilities and insurance.

Contractor - All guarantees and warranties as provided in the Contract Documents.