

## FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE APRIL 1, 2008 SCHOOL BOARD MEETING								
Landings Automatic Doors	Jon F. Swift	2	\$ 133,039.20	+	\$ 8,029.00	\$ 141,068.20	Add to install power through emergency generator circuit	R
Landings Automatic Doors	Jon F. Swift	3	\$ 141,068.20	+	\$ 21,665.00	\$ 162,733.20	Add to install insulated window panels	R
Heron Creek Campus Improvements	WG Mills Inc.	1	\$ 156,956.00	+	\$ 13,647.00	\$ 170,603.00	Add PDC and Track Striping	R

Total subtractions  
 Total additions           \$    43,341.00

\*\*A=Approval; R=Ratification