

FACILITIES SERVICES CHANGE ORDERS

| PROJECT | CONTRACTOR | CO# | CURRENT CONTRACT AMOUNT | CHANGE | REVISED AMOUNT | EXPLANATION (see attached) | SALES TAX SAVINGS * | ** |
|--|-------------------|-----|-------------------------|-----------------|----------------|--|---------------------|----|
| SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE APRIL 3, 2007 SCHOOL BOARD MEETING | | | | | | | | |
| Laurel Nokomis Potable Water Pipe | Jon F. Swift Inc. | 4 | \$ 425,822.83 | + \$ 111,302.84 | \$ 537,125.67 | Add to replace rusted soffit panels and soffit trim. | | R |
| | | | Total additions | | \$111,302.84 | | | |

**A=Approval; R=Ratification