



Magnum Builders of Sarasota, Inc.
 4545 Northgate Court
 Sarasota FL 34234
 941-351-5560

License: CBC015667

Change Order

Order#: 1

Order Date: 02/10/2016

To: School Board of Sarasota Cnty
 7895 Fruitville Road
 Sarasota FL 34240

Project: 1507
 Ashton Canopy 2015
 7895 Fruitville Road
 Sarasota FL 34240

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract

Plans Attached

Ordered By:

Customer Order:

Specifications Attached

Description of Work	Amount
Deductive CO #1	-424.34

Notes

Contract Amount: \$144,693.00

Final Actual Costs: 144,268.66

Net Deductive CO #1 (-\$424.34)

Negative changes will lower the overall contract price requiring no additional payment by owner.

Approved Amount of Change

-424.34

The original Contract Sum was	144,693.00
Net change by previous Change Orders	0.00
The Contract Sum prior to this Change Order	144,693.00
The Contract Sum will be changed by this Change Order	-424.34
The new Contract Sum including this Change Order will be	144,268.66
The Contract Time will be changed by	0 Days

Approved _____ Date 2.10.2016

Contractor *Mark D. Smith*

Owner Mark D. Smith Date _____

