

CHANGE ORDER SUMMARY

PROJECT NAME: LAUREL NOKOMIS POTABLE WATER PIPE COATING


CHANGE ORDER NO. 1

BOARD DATE: AUGUST 15, 2006

ITEM 1)	<u>Description:</u>	Complete cleaning of Laurel Nokomis School Roofs.
	<u>Reason for Change:</u>	This proposal includes roofs on Buildings 1-12 and 15, the covered picnic area roof, P.E. area roofs and the two walkway tower roofs.
	<u>Cost of Change:</u>	ADD \$49,342.40

SUMMARY: ITEM 1)

TOTAL COST		\$371,931.65
	ADD	49,342.40
	TOTAL	<u>\$421,274.05</u>

SUBMITTED BY: 

Don Hampton, Project Manager



Contract Administration

G701 Change Order

(Instructions on the reverse side)

Distribution List:

Owner _____
 Architect _____
 Contractor _____
 Field _____
 Other _____

PROJECT (Name and address): Laurel Nokomis.-Potable Water Pipe
 1900 E. Laurel Road Coating
 Nokomis, FL 34275

CHANGE ORDER NUMBER: One

DATE: 7-25-2006

TO CONTRACTOR (Name and address):

Jon F. Swift, Inc.
 2221 8th Street
 Sarasota, FL 34237

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add to clean roofs on Buildings 1 thru 12 and 15, Covered Picnic Area, P.E. Area and two Walkway Towers

The original (Contract) Sum (Guaranteed Maximum Price) was	\$ 371,931.65
The net change by previously authorized Change Orders	\$ 0.00
The (Contract) Sum (Guaranteed Maximum Price) prior to this Change Order was	\$ 371,931.65
The (Contract) Sum (Guaranteed Maximum Price) will be (increased) (increased) (unchanged) by this Change Order in the amount of	\$ 49,342.40
The new (Contract) Sum (Guaranteed Maximum Price) including this Change Order will be	\$ 421,274.05
The Contract Time will be (increased) (decreased) (unchanged) by _____ () days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>unchanged</u>	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)
 N/A
 ADDRESS
 BY (Signature)
 Don Hampton, Proj. Mgr.
 (Typed name)
 DATE

Jon F. Swift, Inc.
 CONTRACTOR (Firm name)
 2221 8th Street
 ADDRESS
 Sarasota, FL 34237
 BY (Signature)
 Joe C. Aycok, Vice President
 (Typed name)
 DATE

School Board of Sarasota Co., FL
 OWNER (Firm name)
 1960 Landings Blvd.
 ADDRESS
 Sarasota, FL 34231
 BY (Signature)
 Jody Dumas, Director
 (Typed name)
 DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.