

CHANGE ORDER SUMMARY

PROJECT: MCINTOSH-LAUREL RD FACILITIES SITES


CHANGE ORDER NO. 1

BOARD DATE: AUGUST 21, 2007

ITEM 1) Description: Deduct Contingency not used
Reason for Change:

Cost of Change: SUBTRACT \$19,871.29

SUMMARY:	ITEM 1)	SUBTRACT:.....	\$19,871.29
	TOTAL COST OF CHANGE:		-\$19,871.29
	PROJECT TOTAL.....		\$218,584.19
		SUBTRACT	\$ 19,871.29
		TOTAL.....	<u>\$198,712.90</u>

SUBMITTED BY: 
Don Hampton, Project Manager



Prime Contract Change Order

Detailed, Grouped by Each Number

McIntosh - Laurel Facilities Improvements
McIntosh Middle School
AND
Laurel Road Facilities Site

Project # 615
Tel: 941-351-5560 Fax: 941-358-9318

a School Board of Sarasota County, Florida

Date: 7/27/2007

To Contractor:
The School Board of Sarasota County, Florida
7895 Fruitville Road
Sarasota, FL 34240

Architect's Project No: 615
Contract Date: 10/20/2006

Prime Contract Change Order #: McIntosh_Laurel Facil - 0

The Contract is hereby revised by the following items:

Refund of Contingency Not Used

Table with 3 columns: PCO, Description, Amount. Row 1: 001, Return Contingency Not Used, (\$ 19,871.29)

Contingency Not Used in Completion of Work:
\$8573.43 - 5% Contingency at Laurel Site- None Used
\$11,297.86 - 5% Contingency at McIntosh Site - None Used

Summary table with 2 columns: Description, Amount. Rows include original contract value, sum of changes, and new contract value.

Magnum Builders of Sarasota, Inc.

The School Board of Sarasota County, Florida

Magnum Builders of Sarasota, Inc.

ARCHITECT N/A
4545 Northgate Court
Sarasota, FL 34234

CONTRACTOR OWNER
7895 Fruitville Road
Sarasota, FL 34240

OWNER CONTRACTOR
4545 NORTHGATE CT
SARASOTA FL 34234

Address
By Michael L. Baltzer

Address
By Don Hampton

Address
By Michael Baltzer

SIGNATURE

SIGNATURE

SIGNATURE

DATE

DATE 8/3/07

DATE 7.1.2007