

## FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE AUGUST 7, 2007 SCHOOL BOARD MEETING								
Venice Middle Campus Improvements	Jon F. Swift, Inc.	1	\$ 36,659.81	+	\$ 120,121.54	\$ 156,781.35	Add for foundation repairs.	R
Venice Middle Campus Improvements	Jon F. Swift, Inc.	2	\$ 156,781.35	+	\$ 78,239.48	\$ 235,020.83	Add for replacing Lockers..	R
Venice Middle Campus Improvements	Jon F. Swift, Inc.	3	\$235,020.83	+	\$26,866.16	\$261,886.99	Add for Rejuvenation Eastern Parking Lot	R
Laurel Nokomis Water Pipe Epoxy	Jon F. Swift, Inc.	7	\$758,136.41	+	\$64,210.45	\$822,346.86	Add to epoxy domestic water pipes in Bldg #15.	R
Laurel Nokomis Water Pipe Epoxy	Jon F. Swift, Inc.	8	\$822,346.86	+	\$67,195.83	\$889,542.69	Add to epoxy coat domestic water pipes in Bldg #8.	R
Pine View 2006 Site Improvements	Jon F. Swift, Inc.	7	\$525,139.69	+	\$167,002.14	\$692,141.83	Add epoxy coating to domestic water lines in Bldg #5.	R
			Total additions		\$523,635.60			

\*\*A=Approval; R=Ratification