



# AIA<sup>®</sup> Document G704<sup>™</sup> – 2000

## Certificate of Substantial Completion

**PROJECT:***(Name and address):*Taylor Ranch Elementary School -  
HVAC Renovation  
2500 Taylor Ranch Trail  
Venice, FL 34293**PROJECT NUMBER:** SBSC #4517

/

**CONTRACT FOR:** HVAC Renovation  
**CONTRACT DATE:** January 03, 2006OWNER: ARCHITECT: CONTRACTOR: FIELD: OTHER: **TO OWNER:***(Name and address):*The School Board of Sarasota County  
1960 Landings Boulevard  
Sarasota, FL 34231**TO CONTRACTOR:***(Name and address):*P.J. Hayes Inc. dba Tandem Construction  
1599 Main Street  
Sarasota, FL 34236**PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:**

Building No 1 North

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

**Warranty****Date of Commencement**Forney Engineering, Inc  
Lindsay Ambler

ARCHITECT

BY

9-28-2007

DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

**Cost estimate of Work that is incomplete or defective:** \$ 0.00

The Contractor will complete or correct the Work on the list of items attached hereto within Zero ( 0 ) days from the above date of Substantial Completion.

P J Hayes Inc d/b/a  
Tandem Construction  
Peter J. Hayes

CONTRACTOR

BY

SEP 18 2007

DATE

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at \_\_\_\_\_ (time) on \_\_\_\_\_ (date)

The School Board of  
Sarasota County  
Charles E. Collins

OWNER

BY

DATE