

CHANGE ORDER SUMMARY

PROJECT NAME:
Various Small Projects - Summer 2011 (CPT)
Seven small Summer Projects

CHANGE ORDER NO. One (1)

BOARD DATE:
October 18, 2011

ITEM 1) Description: Miscellaneous changes to multiple contract projects as follows:
1) Replace unmixable existing asphalt with crushed concrete at Booker Middler
2) Delete Cranberry Elementary Washer/dryer scope of work
3) Delete painting scope of work at Booker Middle Projecs 1 & 2
4) Add laundry tub w/ faucet at washer/dryer on stage at Booker Middle
5) Add sod required for SWFMD inspection at Garden Elementary

Reason for Change: The above noted changes are made at the direction of SCSB staff with the exception of item no. 1 which was due to ground conditions making the existnig asphalt unusable for sub-base for the new track surface.

Cost of Change: DEDUCT: (\$3,692.13)

SUMMARY: ITEM 1) DEDUCT: (\$3,692.13)


TOTAL COST: DEDUCT: (\$3,692.13)

Total Direct Material Purchase amount to date and as a % of original contract:

Total Tax Savings to date as a result of Direct Material Purchases:

Change Orders to date and % of original contract:

SUBMITTED BY: 
Mark Smith, Project Manager


JCS 9/30/11

Is this a Design/Build continuing contract project? Yes ___ No X / If Yes, enter this C.O. amount here: = \$ _____

MAGNUM BUILDERS OF SARASOTA, INC.

Prime Contract Change Order

Detailed, Grouped by Each Number

SBSC 6 Projects 2011

Project # 1105

Magnum Builders of Sarasota, Inc.

Tel: 941-351-5560 Fax: 941-358-9318

Date: 8/31/2011

To Contractor:

Magnum Builders of Sarasota, Inc.

Architect's Project No:

Contract Date: 6/1/2011

Prime Contract Change Order #: SBSC Proj ID#5540 - 001

The Contract is hereby revised by the following items:

Misc. Changes for Summer 2011 6 Small Projects

PCO	Description	Amount
001	Replace unmixable Existing Asphalt with Crushed Concrete	\$ 2,405.00
002	Delete Cranberry Elem Washer/Dryer Scope of Work	(\$ 6,583.75)
003	Delete Painting Scope of Work at Booker Middle Proj 1&2	(\$ 1,150.00)
004	Add Laundry Tub w/ Faucet at Washer/Dryer on Stage	\$ 236.62
005	Add Sod Required for SWFMWD Inspection	\$ 1,400.00

The original Contract Value was.....	\$	155,835.10
Sum of changes by prior Prime Contract Change Orders.....	\$	0.00
The Contract Value prior to this Prime Contract Change Order was.....	\$	155,835.10
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	(\$	3,692.13)
The new Contract Value including this Prime Contract Change Order will be.....	\$	152,142.97
The Contract duration will be changed by.....		0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....		

ARCHITECT PAUL SEAT MANICKER
7895 FRUITVILLE ROAD
 Address
 By MARK D. SMITH
 SIGNATURE [Signature]
 DATE 9/30/11

Magnum Builders of Sarasota, Inc.
CONTRACTOR
 Address
 By Michael Baltzer
 SIGNATURE [Signature]
 DATE 9.30.2011

The School Board of Sarasota County,
 Florida
OWNER
 7895 Fruitville Road
 Sarasota, FL 34240
 Address
 By John Dougherty
 SIGNATURE [Signature]
 DATE 9.30.11