

CHANGE ORDER SUMMARY

PROJECT NAME:

GARDEN ELEMENTARY SCHOOL WALKWAY COVERS

CHANGE ORDER NO. ONE (1)

BOARD DATE: February 18, 2014

ITEM 1) Description: Reoncile final contract cost

Reason for Change: This change order reconciles the actual cost of the project with the original GMP

Cost of Change: DEDUCT: **(\$9,475.91)**

SUMMARY: ITEM 1) DEDUCT: **(\$9,475.91)**


TOTAL COST: DEDUCT: **(\$9,475.91)**

Total Direct Material Purchase amount to date and as a % of original contract:

Total Tax Savings to date as a result of Direct Material Purchases:

Change Orders to date and as a % of original contract:

SUBMITTED BY:


Mark D. Smith, Director

Is this a Design/Build continuing contract project? Yes No / If Yes, enter this C.O. amount here: =(\$9,475.91)

The School Board of Sarasota County
1960 Landings Boulevard
Sarasota, FL 34231

OWNER
CONTRACTOR

CHANGE ORDER
AIA DOCUMENT G701

PROJECT:
Garden Elementary School
Walkway Covers
700 Center Rd.
Venice, FL 34285

CHANGE ORDER NUMBER: 001

DATE: January 14, 2014

SBSC PROJECT NO:

TO CONTRACTOR:
The A.D. Morgan Corporation
716 North Renellie Drive
Tampa, FL 33609

CONTRACT DATE:
CONTRACT FOR: Design/Build Services

CONTRACT FOR:

The Contract is changed as follows:

Project Savings returned to the Owner

**Not valid until signed by both the Owner and Design/Build Contractor.
Signature of the Contractor indicates his agreement herewith, including any adjustments in the
Contract Sum or Contract Time.**

The original Contract Sum was	\$222,781.00
.....	
Net change by previously authorized Change Orders	\$0.00
.....	
The Contract Sum prior to this Change Order was	\$222,781.00
.....	
The Contract Sum will be reduced by this Change Order in the amount of ..	(\$9,475.91)
.....	
The new Contract Sum including this Change Order will be	\$213,425.09
.....	
The Contract Time will be unchanged	
.....	
The date of Substantial Completion as of the date of this Change Order is.	August 16, 2013

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

DESIGN/BUILD CONTRACTOR:

OWNER:



 BY

 DATE 1/14/14



 BY

 DATE 1/22/14