

FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE JANUARY 8, 2008 SCHOOL BOARD MEETING								
Landings Renovation Blue 107 & Green 223A	Jon F. Swift, Inc.	4	\$ 152,873.00	+	\$ 4,885.00	\$ 157,758.00	Increase in scope from original contract.	R
Oak Park Small Projects	Willis A Smith Constr.	1	\$ 208,584.00	+	\$ 18,680.00	\$ 227,264.00	Add water heater and water storage tank.	R
Facilities Welding Shop Remodel	ME&S Contractors	5	\$ 335,256.00	+	\$ 14,002.00	\$ 349,258.00	Add 150 Kva generator for hurricane preparedness.	R

Total subtractions
 Total additions \$ 37,567.00

**A=Approval; R=Ratification