

CHANGE ORDER SUMMARY

**PROJECT NAME:
VENICE MIDDLE SCHOOL-PORTABLE DEMOLITION AND RELOCATION**

CHANGE ORDER NO. TWO (2)

**BOARD DATE:
January 21, 2014**

ITEM 1) Description: Reconcile final contract cost.

Reason for Change: The project has reached final completion. This change order reconciles the final cost with the Guraranteed Maximum price.

Cost of Change: DELETE: (\$2,428.56)

SUMMARY: ITEM 1) DELETE: (\$2,428.56)

TOTAL COST: DELETE: (\$2,428.56)

Total Direct Material Purchase amount to date and as a % of original contract:	<input type="text" value="\$0.00"/>	<input type="text" value="0.00%"/>
Total Tax Savings to date as a result of Direct Material Purchases:	<input type="text" value="\$0.00"/>	
Change Orders to date and as a % of original contract:	<input type="text" value="\$6,466.78"/>	<input type="text" value="21.223%"/>

SUBMITTED BY: C. Michael Foley, Building Code Administrator

If this is a Design/Build Contract, enter the revised total contract amount here: \$36,937.57

