

CHANGE ORDER SUMMARY

PROJECT NAME: FACILITIES WELDING SHOP

CHANGE ORDER NO. 2

BOARD DATE: JULY 17, 2007

ITEM 1) Description: ADD to furnish and install one (1) thirty-five (35) foot wooden pole with two (2) 2" PVC conduits to a plastic in-ground box at the base of the pole and terminating at the building with a weather-proof box and installing two (2) risers inside the building to 16" .

Reason for Change: Necessary additions to contract.

Cost of Change: ADD \$7,209.00


SUMMARY: ITEM 1) ADD:\$7,209.00

 TOTAL COST OF CHANGE: \$7,209.00

 PROJECT TOTAL\$188,153.00

 ADD \$7,209.00

 TOTAL\$195,362.00

SUBMITTED BY:  _____
Don Hampton, Project Manager

PROJECT (Name and address):

Sarasota County School Board
Facilities- Weld Shop
Sarasota County School Board
Weld Shop
7889 Fruitville Road
Sarasota, FL 34240

CHANGE ORDER NUMBER: 002

DATE: June 26, 2007

OWNER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

McIntyre Elwell & Strammer
General Contractors, Inc.
1645 Barber Road
Sarasota, FL 34240

ARCHITECT'S PROJECT NUMBER: n/a

CONTRACT DATE: February 21, 2006

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- ADD to furnish & install one (1) thirty-five (35) foot wooden pole with two (2) 2" PVC conduits to a plastic in ground box at the base of the pole and terminating at the building with a weather-proof box and installing two (2) risers inside the building to 16" A.F.F. \$6,675.00
 Contractor's Fee 8% \$ 534.00
 Total Cost \$7,209.00

TOTAL COST OF AIA CHANGE ORDER #02 \$7,209.00

The original Contract Sum was	\$	172,046.00
The net change by previously authorized Change Orders	\$	16,107.00
The Contract Sum prior to this Change Order was	\$	188,153.00
The Contract Sum will be increased by this Change Order in the amount of	\$	7,209.00
The new Contract Sum including this Change Order will be	\$	195,362.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/A

ARCHITECT (Firm name)

ADDRESS

BY (Signature)

Don Hampton, Proj Mgr
(Typed name)

DATE

McIntyre Elwell & Strammer
General Contractors, Inc.

CONTRACTOR (Firm name)

1645 Barber Road
Sarasota, FL 34240

ADDRESS

BY (Signature)

Fred Strammer, Corporate Secretary
(Typed name)

6/26/07

DATE

The School Board of
Sarasota County - Florida

OWNER (Firm name)

1960 Landings Boulevard
Sarasota, FL 34240

ADDRESS

BY (Signature)

Jody Dumas, Director
(Typed name)

DATE