

CHANGE ORDER SUMMARY

PROJECT NAME:

**PINE VIEW POTABLE WATER PIPE COATING**

CHANGE ORDER NO. ONE (1)

BOARD DATE:

JULY 19, 2006

ITEM 1) Description: See Exhibit "A", (5) pages

Reason for Change:

Add Buildings #6 and #7.

Cost of Change: ADD \$156,687.38

SUMMARY: ITEM 1) ADD.....\$156,687.38

TOTAL COST  
ADD \$ 150,380.03  
\$ 156,687.38  
\$ 307,067.41

SUBMITTED BY: \_\_\_\_\_

  
CECIL PEEL, PROJECT MANAGER