

CHANGE ORDER SUMMARY

PROJECT NAME:
VENICE HIGH SCHOOL PARKING AREA IMPROVEMENTS

CHANGE ORDER NO.FOUR (4)

BOARD DATE: **JULY 25, 2006**

ITEM 1)	<u>Description:</u>	See Exhibit "A" (1) page
	<u>Reason for Change:</u>	1. Demolish gymnasium acoustical panels. 2. Replace toilets at Building 6.
	<u>Cost of Change:</u>	ADD \$4,634.00

SUMMARY: ITEM 1) ADD\$4,634.00

TOTAL COST \$844,595.00

ADD \$ 4,634.00

\$849,229.00

SUBMITTED BY:



Don Hampton/Steve Clark, Project Managers



AIA Document G701™ - 2001

Change Order

PROJECT (Name and address):
Venice High School Parking Area
Improvements

CHANGE ORDER NUMBER: 004
DATE: June 20, 2006

OWNER:
ARCHITECT:
CONTRACTOR:

TO CONTRACTOR (Name and address):
Willis A. Smith Construction, Inc.
2902 Hyde Park Street
Sarasota, Florida 34239

ARCHITECT'S PROJECT NUMBER:
CONTRACT DATE: February 21, 2006
CONTRACT FOR: General Construction

FIELD:
OTHER:

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Demolish Gymnasium acoustical panels.
2. Replace toilets at Building 6.

Total \$4,634.00

The original Contract Sum was	\$	375,218.00
The net change by previously authorized Change Orders	\$	469,377.00
The Contract Sum prior to this Change Order was	\$	844,595.00
The Contract Sum will be increased by this Change Order in the amount of	\$	4,634.00
The new Contract Sum including this Change Order will be	\$	849,229.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 01, 2006

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/A

Willis A. Smith Construction, Inc.

The School Board of Sarasota County,
Florida

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

ADDRESS

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

Stephen Clark
Don Hampton, Project Manager

Nathan T. Carr, Project Manager

Jody Dumas, Director

(Typed name)

(Typed name)

(Typed name)

DATE

DATE

DATE