

CHANGE ORDER SUMMARY

PROJECT NAME:  
VENICE HIGH SCHOOL PARKING AREA IMPROVEMENTS

---

CHANGE ORDER NO.FIVE (5)


BOARD DATE: **JULY 25, 2006**

---

ITEM 1)      Description:                      See Exhibit "A" (1) page  
                 Reason for Change:                1. Demolish greenhouses.  
                 Cost of Change:                    ADD    \$8,673.00

SUMMARY:    ITEM 1)            ADD .....\$8,673.00

TOTAL COST            \$849,229.00  
                                  ADD    \$ 8,673.00  
                                  \$857,902.00

SUBMITTED BY:   
                                  Don Hampton/Steve Clark, Project Managers



# AIA Document G701™ - 2001

## Change Order

<b>PROJECT</b> (Name and address): Venice High School Parking Area Improvements	<b>CHANGE ORDER NUMBER:</b> 005 <b>DATE:</b> June 20, 2006	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Willis A. Smith Construction, Inc. 2902 Hyde Park Street Sarasota, Florida 34239	<b>ARCHITECT'S PROJECT NUMBER:</b> <b>CONTRACT DATE:</b> February 21, 2006 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Demolish Greenhouses Total \$8,673.00

The original Contract Sum was	\$	375,218.00
The net change by previously authorized Change Orders	\$	474,011.00
The Contract Sum prior to this Change Order was	\$	849,229.00
The Contract Sum will be increased by this Change Order in the amount of	\$	8,673.00
The new Contract Sum including this Change Order will be	\$	857,902.00

The Contract Time will be unchanged by Zero ( 0 ) days.  
The date of Substantial Completion as of the date of this Change Order therefore is August 01, 2006

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/A	Willis A. Smith Construction, Inc.	The School Board of Sarasota County, Florida
<b>ARCHITECT</b> (Firm name)	<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
ADDRESS	2902 Hyde Park Street Sarasota, Florida 34239	1960 Landings Boulevard Sarasota, Florida 34231
<b>BY</b> (Signature) <i>Stephen Clark</i> Don Hampton, Project Manager (Typed name)	<b>BY</b> (Signature) <i>Nathan T. Carr</i> Nathan T. Carr, Project Manager (Typed name)	<b>BY</b> (Signature) <i>Jody Dumas</i> Jody Dumas, Director (Typed name)
6-27-06 <b>DATE</b>	6/20/06 <b>DATE</b>	6/27/06 <b>DATE</b>