

CHANGE ORDER SUMMARY

PROJECT NAME: BAY HAVEN SCHOOL OF BASICS PLUS 2006 RENOVATIONS

CHANGE ORDER NO. 4

BOARD DATE: JUNE 5, 2007

ITEM 1) Description: Subtract for unused landscaping subcontractor allowance.

Reason for Change:

Cost of Change: SUBTRACT \$14,920.11

SUMMARY: ITEM 1) SUBTRACT:\$14,920.11
TOTAL COST OF CHANGE: \$14,920.11
PROJECT TOTAL\$391,283.22
SUBTRACT \$14,920.11
TOTAL\$376,363.11

SUBMITTED BY:


John Mello, Project Manager



Contract Administration

G701 Change Order

(Instructions on the reverse side)

Distribution List:

Owner _____
 Architect _____
 Contractor _____
 Field _____
 Other _____

PROJECT (Name and address): Bay Haven School of the Basics Plus
 2006 Renovations
 2901 W. Tamiami Circle

CHANGE ORDER NUMBER: Four

DATE: 5-10-2007

TO CONTRACTOR (Name and address): Sarasota, FL 34234
 Jon F. Swift, Inc.
 2221 8th Street
 Sarasota, FL 34237

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. Justify Landscaping Allowances

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 249,953.79
The net change by previously authorized Change Orders	\$ 141,329.43
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 391,283.22
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged)	
by this Change Order in the amount of	\$ 14,920.11
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 376,363.11
The Contract Time will be (increased) (decreased) (unchanged) by <u>zero</u> (0) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>unchanged</u>	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

_____ ARCHITECT (Firm name) N/A	_____ CONTRACTOR (Firm name) Jon F. Swift, Inc. 2221 8th Street	_____ OWNER (Firm name) School Board of Sarasota Co., FL 1960 Landings Blvd.
_____ ADDRESS	_____ ADDRESS Sarasota, FL 34237	_____ ADDRESS Sarasota, FL 34231
_____ BY (Signature)	_____ BY (Signature) 	_____ BY (Signature)
_____ (Typed name)	_____ (Typed name) Joe C. Aycock, Vice President	_____ (Typed name)
_____ DATE	_____ DATE 5/10/07	_____ DATE 5/14/07

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.