CHANGE ORDER SUMMARY

PROJECT NAME: LAUREL NOKOMIS BLDGS #3, #5 AND #10 WATER PIPE EPOXY COATING

CHANGE ORDER NO. 6

BOARD DATE: JUNE 19, 2007

ITEM 1)

Description:

Add to install new ceilings and lights in cafeteria.

All low voltage work by others.

Reason for Change:

Insufficient lighting in cafeteria.

Cost of Change:

ADD \$129,646.59

SUMMARY:

ITEM 1)

ADD: \$129,646.59

TOTAL COST OF CHANGE:

\$129,646.59

PROJECT TOTAL\$628,489.82

ADD \$129,646.59

TOTAL.....<u>\$758,136.41</u>

SUBMITTED BY

Don Hampton, Project Manager



Contract Administration G701 Change Order

(Instructions on the reverse side)

Distribution List:				
Owner X				
Architect				
Contractor				

Field

Other

PROJECT	(Name and	address):	Laurel	NokomisPotable	Water	Pipe
---------	-----------	-----------	--------	----------------	-------	------

1900 E. Laurel Road

Coarting

Nokomis, FL 34275

TO CONTRACTOR (Name and address):

Jon F. Swift, Inc.

2221 8th Street

Sarasota, FL 34237

CHANGE ORDER NUMBER: Six

DATE: 5/30/2007

ARCHADECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add to install new ceilings and lights in cafeteria as per the attached RFP #7

All low voltage work work by others.

		\$ 371,931.65	
The original (Coobsect) (Guaranteed Maximum Price) was		\$ 256,558.17	- 18
The get change by previously authorized Change Orders		\$ 628,489.82	
Currenteed Maximum Price) prior to this Change Uttlet was			
The (CoordectoSum) (Guaranteed Maximum Price) will be (increased) (MRKOCKOCKAXAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAA		s 129,646.59	
Of any Order in the amount of		\$ 758,136.41	
The new Manthon Sum (Guaranteed Maximum Price) including this Ghange Order will be	60() days.	
The Contract Time will be (increased pooles as the Change Order therefore is 8/10/20) The date of Substantial Completion as of the date of this Change Order therefore is			

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

	Jon F. Swift, Inc. CONTRACTOR (Firm name)	School Board of Sarasota Co., Fl. OWNER (Firm name)
N/A	2221 8th Street	1960 Landings Blvd.
ADDRESS	ADDRESS Sarasota, FL 34237	Sarasota, FL 34231
Que K	15 Cathery	BY (\$/grature)
BY (Signature) Don Hampton, Proj Mgr	BY (Signature) Joe C. Aycock, Vice President	Jody Dumas, Director (Typed name)
(Typed name)	(Typed name) 30/07	<u></u>
DATE	DATE	DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.