

FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE JUNE 5, 2007 SCHOOL BOARD MEETING								
Bay Haven 2006 Renovations	Jon F. Swift Inc.	4	\$ 391,283.32	-	\$ 14,920.11	\$ 376,363.21	Deduct to justify landscape allowance	R
Pine View School Site Improvements	Jon F. Swift Inc.	6	\$ 522,858.41	+	\$ 2,281.28	\$ 525,139.69	Add to repair 2 damaged aluminum walkway covers.	R
Total deduction					(\$12,388.83)			

**A=Approval; R=Ratification