

CHANGE ORDER SUMMARY

PROJECT NAME:
Tuttle Elementary School - Portables Relocation 2014

CHANGE ORDER NO. 1

BOARD DATE: March 17, 2015

ITEM 1) Description: Reconcile final contract cost

Reason for Change: This change order reconciles the actual cost of the project with the original GMP.

Cost of Change: DEDUCT: (\$11,687.59)

SUMMARY: ITEM 1) DEDUCT: (\$11,687.59)

TOTAL COST: DEDUCT: (\$11,687.59)

Total Direct Material Purchase amount to date and as a % of original contract:

Total Tax Savings to date as a result of Direct Material Purchases:

Change Orders to date and as a % of original contract:

SUBMITTED BY: **Mark Smith**
Digitally signed by Mark Smith
DN: cn=Mark Smith, o=Sarasota County School Board, ou=Construction Services,
email=mark.smith@sarasotacountychools.net, c=US
Date: 2015.02.17 07:55:48 -05'00'

Mark D. Smith, Director

Is this a Design/Build continuing contract project? Yes No / If Yes, enter this C.O. amount here: (\$11,687.59)

Magnum Builders of Sarasota, Inc.
 4545 Northgate Court
 Sarasota FL 34234
 941-351-5560

Change Order

Order#: 1

Order Date: 02/16/2015

License: CBC015667

To: School Board of Sarasota Cnty
 7895 Fruitville Road
 Sarasota FL 34240

Project: 1405
 Tuttle 2 Portables 2014
 7895 Fruitville Road
 Sarasota FL 34240

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Plans Attached

Ordered By:

Customer Order:

Specifications Attached

Description of Work	Amount
Under budget return to Owner	-11,687.59

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

-11,687.59

The original Contract Sum was	86,538.00
Net change by previous Change Orders	0.00
The Contract Sum prior to this Change Order	86,538.00
The Contract Sum will be changed by this Change Order	-11,687.59
The new Contract Sum including this Change Order will be	74,850.41
The Contract Time will be changed by	0 Days

Owner: Mark D. Smith

Date: _____

Contractor: 

Date: 2.16.2015

Digitally signed by Mark D. Smith
 DN: cn=Mark D. Smith, email=mark@magnumbuilders.com, ou=Sarasota
 County School Board, o=Construction Services Department, c=US/FLA
 Date: 2015.02.17 17:58:44 -0800