

CHANGE ORDER SUMMARY

PROJECT NAME: FACILITIES WAREHOUSE RENOVATION

CHANGE ORDER NO. 1

BOARD DATE: MARCH 20, 2007

ITEM 1) Description: Add to install 25' x 27' cage; add labor, materials and equipment to move two (2) portables and two(2) storage buildings; add for disconnect of electric for portable removal.

Reason for Change: Necessary additions to contract.

Cost of Change: ADD \$16,107.00


SUMMARY: ITEM 1) ADD:\$16,107.00

TOTAL COST OF CHANGE: \$16,107.00

PROJECT TOTAL\$172,046.00

 ADD \$16,107.00

 TOTAL.....\$188,153.00

SUBMITTED BY:  _____

 Don Hampton, Project Manager



AIA[®] Document G701[™] – 2001

Change Order

PROJECT (<i>Name and address</i>): Sarasota County School Board Facilities- Weld Shop 7889 Fruitville Road Sarasota, FL 34240	CHANGE ORDER NUMBER: 001 DATE: February 26, 2007	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (<i>Name and address</i>): McIntyre Elwell & Strammer General Contractors, Inc. 1645 Barber Road Sarasota, FL 34240	ARCHITECT'S PROJECT NUMBER: n/a CONTRACT DATE: February 21, 2006 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:




(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. ADD to provide the necessary labor, materials and equipment to furnish and install one 25' x 27' cage.	
Material	\$2,494.00
Labor (72/Hours at \$35.00/Hour)	\$2,520.00
2. ADD to provide the necessary labor, materials and equipment to remove two (2) portables and two (2) storage buildings.	\$8,400.00
3. ADD for an Electrical allowance to disconnect the Portables for removal.....	\$1,500.00
The original was	\$ 172,046.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 172,046.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 16,107.00
The new Contract Sum including this Change Order will be	\$ 188,153.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/A  _____ ARCHITECT (<i>Firm name</i>)	McIntyre Elwell & Strammer General Contractors, Inc. _____ CONTRACTOR (<i>Firm name</i>)	The School Board of Sarasota County, Florida _____ OWNER (<i>Firm name</i>)
N/A _____ ADDRESS N/A	1645 Barber Road Sarasota, FL 34240 _____ ADDRESS	1960 Landings Boulevard Sarasota, FL 34240 _____ ADDRESS
BY (<i>Signature</i>)	 _____ BY (<i>Signature</i>)	 _____ BY (<i>Signature</i>)
N/A _____ (Typed name)	John A. McIntyre _____ (Typed name)	Jody Dumas _____ (Typed name)
N/A _____ DATE	03/01/07 _____ DATE	3/6/07 _____ DATE