CHANGE ORDER SUMMARY

PROJECT NAME: Pedestrian Bridge Over the Snover Waterway

CHANGE ORDER NO. THREE (3)

BOARD DATE: March 20, 2012

ITEM 1)	Description:	Final reconciliation of contract.						
	Reason for Change:	There is are unused fun payment.	ds within th	his contract,	which will	be closed	upon	final
	Cost of Change:	DEDUCT:	(\$21,90	06.70)				
SUMMARY:	ITEM 1)	DEDUCT:	(\$21,90					
TOTAL COST:		DEDUCT:	(\$21,90					
Total Direct Material Purchase amount to date and as a % of original contract: \$104,585.00 -41.70%								
Total Tax Savings to date as a result of Direct Material Purchases: \$7,320.95								
Change Orde	ers to date and as a %	of original contract:		-\$2	1,076.97	C	-7.8	854%
SUBMITTED	BY:	Digitally signed by Sue I DN: cn=Sue Bouffard, or DN: cn=Sue Bouffard, or Date: 2012.03.02 11:31:4 Iffard, Project Manager	=SBSC, ou=CSD, arasota.k12.fl.us, 45 -05'00'	John C. Dou I am approvi ocument 2012.03.02 -05'00'	ing this d	JEST	ه د	e2
Is this a Design/Build continuing contract project? Yes No X / If Yes, enter this C.O. amount here: = \$								

AIA Document G701[™] – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 003	OWNER:
Pedestrian Bridge over Snover Waterway Toledo Blade Elementary School	DATE: 2/27/2012	ARCHITECT:
1201 Geranium North Port, Florida 34288		
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 4661	FIELD:
Jon F. Swift, Inc. 2221 8th Street Sarasota, Florida 34237	CONTRACT DATE: July 19, 2011 CONTRACT FOR: General Construction	OTHER: 💭

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) Return unused contract cost.

The original Contract Sum was	\$ 268,365.00
The net change by previously authorized Change Orders	\$ -111,076.22
The Contract Sum prior to this Change Order was	\$ 157,288.78
The Contract Sum will be decreased by this Change Order in the amount of	\$ 21,906.70
The new Contract Sum including this Change Order will be	\$ 135,382.08
The Contract Time will be unchanged by Zero (0) down	

The Contract Time will be unchanged by Zero (0) days. The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)	Jon F. Swift, Inc. CONTRACTOR (Firm name)	Sarasota County School Board OWNER (Flim name)
ADDRESS	2221 8th Street, Sarasota, Florida 34237 ADDRESS Joe C. Aycock	1960 Landings Blvd, Sarasota, FL, 34231 ADDRESS, Doughert
BY (Signature)	BY (Signature)	y BYatsigapproving thi
(Typed name)	Joe C. Aycock (T)/ped name)	John Dougherty (Typed name)
DATE	DATE	

DATE

1

DATE

AIA Document G701 To - 2001. Copyright @ 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 09:35:38 on 03/01/2012 under Order No.5673942666_t which expires on 08/10/2012, and is not for resule. User Notes: (825192267)