## CHANGE ORDER SUMMARY

PROJECT: TRANSPORTATION LIFT REPLACEMENT

## CHANGE ORDER NO. 1

BOARD DATE: MARCH 4, 2008

ITEM 1)

Description:

Deduct for direct purchase of rotary lift

Reason for Change:

Cost of Change:

SUBTRACT \$157,781.26

SUMMARY:

ITEM 1)

SUBTRACT.....\$157,781.26

TOTAL COST OF CHANGE:

-\$157,781.26

PROJECT TOTAL ...... \$447,985.18

SIBTRACT.... 

 SIBTRACT.....
 \$157,781.26

 TOTAL......
 \$290,203.92

\$157,781.26

SUBMITTED BY:

Don Hampton, Project Manager



## **Change Order**

PROJECT: (Name and address) Transportation Lift Replacement	CHANGE ORDER NUMBER: 1	OWNER □
	DATE: Feb. 13, 2008	ARCHITECT □
	ARCHITECT'S PROJECT NUMBER:	CONTRACTOR □
TO CONTRACTOR: (Name and address)		FIELD 🗆
Magnum Builders	CONTRACT DATE: 2/21/06	OTHER □
4545 Northgate Court Sarasota, FL 34234	CONTRACT FOR: Transportation	on Lift Replacement
The Contract is changed as follows:  (Include, where applicable, any undisputed purchase of Rota	ed amount attributable to previously executery Lift((via: Automotive	ed Construction Change Directives) Equipment Co., Inc.)
Equipment \$148,80 FL Sales Tax 8,97 Total Deduct \$157,78	3.08 8.18	
The original (Contract Sum) (Charantee)	IXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX	\$ 447,985.18
The net change by previously authorized		\$ .00
The (Contract Sum) whitever by Waxin	NAXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX	\$ 447,985.18
The (Contract Sum) XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX	WAXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX	wy shanes sh
by this Change Order in the amount of	WAXAA AAAAAA	\$(157,781.26)
by this Change Order in the amount of	XXXXXXXX including this Change Order	r will be \$ 290,203.92
The Contract Time will be MXXXXXXXXXX		( Ø ) days
The Contract Time will be NAAAAAA	f the date of this Change Order therefore is	
The date of Substantial Completion as o	the date of this change	Time or Guaranteed Maximum Price
which have been authorized by Construction Owner and Contractor, in which case a	ude changes in the Contract Sum, Contract ction Change Directive until the cost and tin Change Order is executed to supersede the	He have been as even up
NOT VALID UNTIL SIGNED BY THE ARCH	HITECT, CONTRACTOR AND OWNER.	School Board of
TRO/Jung Brannen  ARCHITECT (Firm name) 1330 Main St., 2nd FL	Magnum Builders S CONTRACTOR (Firm name) ON	Sarasota County, FL WNER(Firm name) 7889 Fruitville Rd.
Sansota Fr. 30236	Sarasota, FL 34234 SAI	Sarasota, FL 34240
BV(Signature)	Millim of Metry BY (Signature)	NY (Signature)
Wayne Vert	Michael L. Baltzer	Jody Dumas
(Typed name)	(1 ypea mame)	Typed name)
2.13.08	2/13/08	7/15/00
DATE	DATE ' DATE ' DOCUMENT, ON WHICH this text appe	pare in RED. An original assures that

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AlA Document G701™ – 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.