CHANGE ORDER SUMMARY

PROJECT NAME: FACILITIES CONFERENCE ROOM/WELDING SHOP

CHANGE ORDER NO. _6

BOARD DATE: MARCH 4, 2008

ITEM 1)

Description:

Contract completion date shall be extended to

September 1, 2008 due to work enumerated in Change Order #5.

Reason for Change:

Expanded scope of contract for hurricane preparedness.

Cost of Change:

ADD \$0

SUMMARY:

ITEM 1)

ADD:\$0

TOTAL COST OF CHANGE:

.....\$0

PROJECT TOTAL\$349.258.00

ADD.....\$0

TOTAL \$349,258.00

SUBMITTED BY:

Don Hampton, Project Manager



Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 006	OWNER: ⊠
Sarasota County School Board Facilities	DATE: February 01, 2008	ARCHITECT: ⊠
- Weld Shop 7889 Fruitville Road		CONTRACTOR: ⊠
Sarasota, FL 34240	ADOLUTEOTIS DOS IECT NUMBER/-	FIELD:
TO CONTRACTOR (Name and address): McIntyre Elwell & Strammer	ARCHITECT'S PROJECT NUMBER: n/a CONTRACT DATE: February 21, 2006	OTHER: □
General Contractors, Inc. 1645 Barber Road Sarasota, FL 34240	CONTRACT FOR: General Construction	
THE CONTRACT IS CHANGED AS FOLLOW (Include, where applicable, any undispute	IS: d amount attributable to previously executed Co	onstruction Change Directives)
Contract completion date shall be extende	d to September 1, 2008 due to work enumerated	in Change Order #005.
TOTAL COST OF AIA G705 #00	06\$0.00	
The original Contract Sum was The net change by previously authorized of The Contract Sum prior to this Change Or The Contract Sum will be unchanged by the The new Contract Sum including this Change The new Contract Sum including this Change The original Contract Sum including this Change The original Contract Sum was	der was his Change Order in the amount of	\$ \\ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \ \
The Contract Time will be increased by tw	The state of the s	
have been authorized by Construction Cha	e changes in the Contract Sum, Contract Time of ange Directive until the cost and time have been is executed to supersede the Construction Chan	agreed upon by both the Owner and
NOT VALID UNTIL SIGNED BY THE AR	CHITECT, CONTRACTOR AND OWNER.	
BMK Architects	McIntyre Elwell & Strammer General Contractors, Inc.	The School Board of Sarasota County - Florida
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
323 Central Avenue Sarasota, FL /34236	1645 Barber Road Sarasota, EL 34290	1960 Landings Blvd Sarasota, FL 34236
ADDRÉSS BY Signature	ADDRESS BY (Stendiure)	ADDRESS BY (Stgnatule)
Rob Russell	Fred Strammer, Corporate Secretary	Jody Dumas, Director
(Typed name)	(Typed name)	(Typed name),
2-5-00	214/08	3/12/08
DATE	DATE	DATE