

CHANGE ORDER SUMMARY

PROJECT: LANDINGS INSTALLATION OF AUTOMATIC DOORS

CHANGE ORDER NO. 4


BOARD DATE: MAY 6, 2008

ITEM 1) Description: Add to install pneumatic time delay palm buttons on each of the six automatic doors installed in order to provide operation of the doors as requested.

Reason for Change:

Cost of Change: ADD \$4,617.00

SUMMARY:	ITEM 1)	ADD:	\$4,617.00
	TOTAL COST OF CHANGE:	\$4,617.00
	PROJECT TOTAL.....		\$162,733.20
	ADD		\$ 4,617.00
	TOTAL.....		<u>\$ 167,350.20</u>

SUBMITTED BY: 
Don Hampton, Project Manager



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Landings Automatic Doors 1960 Landings Blvd Sarasota, Florida 34231	CHANGE ORDER NUMBER: 4 DATE: March 28, 2008	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Jon F. Swift, Inc. 2221 8th Street Sarasota, Florida 34237	ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: September 01, 2007 CONTRACT FOR: Installation of Automatic Doors	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Install pneumatic time delay palm buttons on each of the six automatic doors installed in order to provide operation of the doors as requested.

The original Contract Sum was	\$	125,037.20
The net change by previously authorized Change Orders	\$	37696.00
The Contract Sum prior to this Change Order was	\$	162733.20
The Contract Sum will be increased by this Change Order in the amount of	\$	4617.00
The new Contract Sum including this Change Order will be	\$	167350.20

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is April 30, 2008

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)	Jon F. Swift, Inc.	Sarasota County School Board
CONTRACTOR (Firm name)	2221 8th Street, Sarasota, Fl. 34237	7899 Fruitville Road, Sarasota, Fl. 34240
OWNER (Firm name)		
ADDRESS	ADDRESS	ADDRESS
BY (Signature)		
(Typed name)	Jason F. Swift	Don Hampton
DATE	3.28.08	4/9/08
	DATE	DATE