

CHANGE ORDER SUMMARY

PROJECT NAME: FACILITIES CONFERENCE ROOM/WELDING SHOP

CHANGE ORDER NO. 7

BOARD DATE: MAY 6, 2008

ITEM 1) Description: Add for installation of the Owner-provided generator, generator pad and transfer switch.

Reason for Change:

Cost of Change: ADD \$57,829.00

SUMMARY: ITEM 1) ADD:\$57,829.00

TOTAL COST OF CHANGE: \$57,829.00

PROJECT TOTAL \$349,258.00

ADD \$57,829.00

TOTAL \$407,087.00

SUBMITTED BY: 

Don Hampton, Project Manager



AIA®

Document G701™ – 2001

Change Order

PROJECT (Name and address):

Sarasota County School Board
Facilities- Weld Shop
7889 Fruitville Road
Sarasota, FL 34240

CHANGE ORDER NUMBER: 007

DATE: March 27, 2008

OWNER:

ARCHITECT:

CONTRACTOR:

FIELD:

OTHER:

TO CONTRACTOR (Name and address):

McIntyre Elwell & Strammer
General Contractors, Inc.
1645 Barber Road
Sarasota, FL 34240

ARCHITECT'S PROJECT NUMBER: n/a

CONTRACT DATE: February 21, 2006

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. ADD for the installation of the Owner provided generator, generator pad and transfer switch.....\$57,829.00

TOTAL COST OF AIA G701 #007.....\$57,829.00

The original Contract Sum was	\$	172,046.00
The net change by previously authorized Change Orders	\$	177,212.00
The Contract Sum prior to this Change Order was	\$	349,258.00
The Contract Sum will be increased by this Change Order in the amount of	\$	57,829.00
The new Contract Sum including this Change Order will be	\$	407,087.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

BMK Architects
ARCHITECT (Firm name)

323 Central Avenue
Sarasota, FL 34236

ADDRESS

BY (Signature)

Rob Russell
(Typed name)

3/31/08
DATE

McIntyre Elwell & Strammer
General Contractors, Inc.

CONTRACTOR (Firm name)

1645 Barber Road
Sarasota, FL 34240

ADDRESS

BY (Signature)

Fred Strammer, Vice President
(Typed name)

3/28/08
DATE

The School Board of
Sarasota County - Florida

OWNER (Firm name)

1960 Landings Blvd
Sarasota, FL 34236

ADDRESS

BY (Signature)

Jody Dumas, Director
(Typed name)

3/16/08
DATE