

AIA[®] Document G704[™] – 2000

Certificate of Substantial Completion

PROJECT:
(Name and address):
Sarasota High School
Science Lab Building #13
Classrooms 103 and 104
1000 South School Avenue
Sarasota, Florida 34237

PROJECT NUMBER: 27026.02/
CONTRACT FOR: General Construction
CONTRACT DATE: February 21, 2006

OWNER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO OWNER:
(Name and address):
School Board of Sarasota County
1601 Landings Boulevard
Sarasota, Florida 34231

TO CONTRACTOR:
(Name and address):
Willis A. Smith Construction
2902 Hyde Park
Sarasota, Florida 34239

PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:

Science Lab Building #13 - Classrooms 103 and 104

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

Warranty

Date of Commencement

Fawley Bryant Architects, Inc


BY David Bishop

February 15, 2008

ARCHITECT

DATE OF ISSUANCE


A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective: \$ 1,500.00

The Contractor will complete or correct the Work on the list of items attached hereto within Thirty (30) days from the above date of Substantial Completion

Willis A. Smith Construction


BY Wade Wolfe


DATE

CONTRACTOR

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 12:00 pm (time) on February 15 2008 (date)

Sarasota County School Board

OWNER

BY Charles E Collins

DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows:

(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage)

See TLC Punch List dated March 3, 2008

AIA Document G704[™] – 2000. Copyright © 1963, 1978, 1992 and 2000 by The American Institute of Architects. **All rights reserved.** WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 15:02:29 on 03/13/2008 under Order No. 1000341440_1 which expires on 2/3/2009 and is not for resale

User Notes:

(3881 16308)

See Fawley Bryant Architects Punch List dated March 13 2008