

FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE MAY 6, 2008 SCHOOL BOARD MEETING								
Landings Automatic Doors	Jon F Swift	1	\$162,733.20	+ \$	4,617.00	\$167,350.20	Install pneumatic time delay palm buttons on six doors	R
Facilities Weld Shop	McIntyre Elwell & Strammer	7	\$ 349,258.00	+ \$	57,829.00	\$ 407,087.00	Add for install of Owner-provided generator, generator pad and transfer switch.	
Heron Creek Campus Improvements	W. G. Mills	2	\$ 170,603.00	+ \$	3,869.00	\$174,499.00	Provide and install graphics on gym floor	

Total subtractions
 Total additions \$ 66,315.00

**A=Approval; R=Ratification